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Agility and agile development have been studied prominently in academic literature in various
fields. Applying agile development in business process management and seeing agile projects
from business point of view and in traditional industries have remained with relatively low atten-
tion. This thesis researches how traditional industrial business should adapt to agile development.
The objective of this thesis is to analyse current state of agile development in the Case Company
and propose improvements via analysing current agile projects.
The research was conducted as a qualitative multiple case study. The data was gathered
through semi-structured interviews by interviewing 7 managers or directors from 3 selected pro-
ject cases taking place within the Case Company. Agile development projects are new to the
the increase
of agile development initiatives and capabilities within the company.
Based on the research, the biggest challenges for businesses to adapt agile development lies
on project planning, business involvement development, and roll-out operations. Adopting agile
methodology requires increasing tolerance of uncertainty and continuous effort from
stakeholders. Project planning and resourcing need to be adjusted according to agile projects,
where planning is continuous, and success is primarily measured via achieved system capabili-
ties. Shift to new roles requires new capabilities from employees combining knowledge of busi-
ness and technology. In addition to staying in traditional planning, too light project core groups
and combined roles of product owner and project manager were found to have negative effects
on project success.
Ensuring adequate business commitment throughout agile projects was found to be a major
issue. Business commitment can be improved by allocating more resources to change and ex-
pectations management work early enough. Integrating projects better to business process man-
agement activities by considering to-be processes and organizations on early stages of the sys-
tem development ensures better support and input from the business representatives for the pro-
ject. This also helps in planning and execution of system deployment in roll-out phase. Roll-out
of an agile system development project is likely to fail due to too much complexity or lack of proper
planning. It is suggested that agile projects utilize traditional plan-driven practices for meeting
crucial milestones. Hybrid strategy combining both agile and plan-driven project management
methodologies and deeper analysis of roll-out activities in agile projects are suggested to be stud-
ied further.
Agile development proved to be highly applicable in system development projects by enabling
innovative and customer-centric solutions. It offers great variety of tools and techniques that are
recommended to be shared and utilized wider outside agile projects. Workflow management, cus-
tomer centricity in development work, and systematic communication pattern are examples of
practical learnings from agile projects that are likely to improve quality of any daily work.
Keywords: agility, agile development, business process management, business process
change, change management
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Ketteryyttä ja ketterää kehittämistä on tutkittu näkyvästi akateemisessa kirjallisuudessa useilla
aloilla. Ketterän kehittämisen soveltaminen liiketoimintaprosessien hallinnassa ja ketterien
projektien näkeminen liiketoiminnan näkökulmasta erityisesti perinteisillä toimialoilla ovat jääneet
suhteellisen pienelle huomiolle. Tämä diplomityö tutkii, kuinka ketterä kehittäminen tulisi ottaa
käyttöön teollisessa liiketoiminnassa. Työn tavoitteena on analysoida ketterän kehittämisen
nykytilaa case-yrityksessä ja tuoda esiin kehityskohteita yrityksen nykyisistä projekteista.
Tutkimus toteutettiin laadullisena monitapaustutkimuksena. Aineisto kerättiin puolistrukturoi-
duilla teemahaastatteluilla, joissa haastateltiin seitsemää johtajaa kolmesta projektista. Ketterät
projektit ovat uusia case-yritykselle ja sen viimeaikainen digitalisaatiostrategia korostaa ketterien
kehityshankkeiden ja niitä edistävien kyvykkyyksien lisäämistä yrityksessä.
Tutkimuksen perusteella suurimmat haasteet liiketoiminnalle ketterän kehittämisen
omaksumisessa ovat projektisuunnittelussa, liiketoimintaedustajien sitouttamisessa ja uusien
järjestelmien käyttöönotoissa. Ketterän kehittämisen omaksuminen edellyttää projektin
sidosryhmiltä aiempaa suurempaa sitoutumista ja kykyä sietää epävarmuutta. Uusiin rooleihin
siirtyminen vaatii työntekijöiltä uusia kyvykkyyksiä, joissa yhdistyvät teknologiaosaaminen ja
liiketoiminnan ymmärtäminen. Projektin suoriutuminen heikkenee, mikäli suunnittelussa ei oteta
huomioon ketterän kehittämisen tarpeita, projektin ydinryhmä muodostuu liian kevyeksi, tai mikäli
tuoteomistajan ja projektipäällikön rooleja ei ole eriytetty riittävästi.
Liiketoimintaosapuolten sitouttamista voi kehittää kohdistamalla riittävästi resursseja
muutosjohtamiseen ja odotustenhallintaan aikaisessa vaiheessa. Järjestelmäkehitysprojekteissa
prosessi- ja organisaatiomuutosten varhainen huomioiminen varmistaa liiketoimintaosapuolten
paremman tuen kehitysprojekteille. Ketter n j rjetelm kehitysprojektin käyttöönottovaihe
todenn k isesti ep onnistuu suunnittelun puuttellisuuden ja projektin kasvavan kompleksisuuden
johdosta. On suositeltavaa, ett  ketterissä projekteissa hyödynnetään perinteisiä
suunnitelmavetoisia k yt nt j , jotta kriittiset virstanpylv ät voidaan saavuttaa. Ketterien- ja
suunnitelmavetoisten projektinhallintamenetelmien yhdistäminen sekä syvemm n analyysin
toteuttaminen ketterien projektien tuotosten jalkauttamisesta ovat suositeltuja jatkotutkimus-
kohteita.
Ketterä kehittäminen osoittautui hyvin soveltuvaksi järjestelmäkehitysprojekteissa
mahdollistaen innovatiiviset ja asiakaslähtöiset ratkaisut. Se tarjoaa suuren valikoiman työkaluja
ja tekniikoita, joita on suositeltavaa jakaa ja ottaa käyttöön laajemmin liiketoiminnassa.
Työjonojen hallinta, asiakaslähtöisyys kehitystyössä ja systemaattinen kommunikointimalli ovat
esimerkkejä käytännöllisistä opeista ketteristä projekteista, jotka todennäköisesti parantavat
minkä tahansa päivittäisen työn laatua.
Avainsanat: ketteryys, ketterä kehittäminen, liiketoimintaprosessien hallinta,
liiketoimintaprosessin muutos, muutosjohtaminen
Tämän julkaisun alkuperäisyys on tarkastettu Turnitin OriginalityCheck ohjelmalla.
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11. INTRODUCTION
1.1 Background
Companies are facing complexity in their business environments in growing pace these
days. Demand variations require not only abilities to fulfill the demand but also to do it
rapidly before competitors. Concept of agility is generally described as ability to adopt
changes in a rapid manner. This thesis attempts to build solid base for agility discussion
in industrial and manufacturing companies by analyzing different approaches to it found
from literature. After this, in the empirical part the biggest interest lies on analyzing agile
development methodology and its opportunities within the case organization. Before con-
cept of agility is brought up literature review sets foundations for it and the context of the
thesis by introducing terms business process management and change management.
Agility is currently referring not only to operational excellence of production or supply
chain activities but also to development and project management work. Success stories
of agile development methods evolved by software developing teams are telling about
faster market entry, better quality, less costs, and improved employee engagement
(Rigby et al. 2016). While also traditional industries are becoming more digitalized, they
are likely to be more integrated and engaged with software development projects. The
case organization is a good example of this development: its core purpose is to manage
global material flows and develop processes to enable even better execution of demand
fulfillment. To succeed in its relatively traditional core business it needs to develop even
more complex solutions including software. Software development methodologies are
used within application development projects with external IT service providers. In addi-
tion to that some teams within the organization have started to apply some principles
from agile development in their operations mainly consisting of process and change man-
agement.
There exists clear gap in the research of business management when it comes to adopt-
ing agile development methodologies or agile project management (APM) in industries
producing different products than software (Fernandez et al. 2009; Stare 2014). Also,
comprehensive and comparative views to the concept of agility are relatively rare: there
2are different definitions and levels of abstraction depending on the application environ-
ment and the time of introduction. Terms are usually overlapping each other and even
reinvented in different disciplines. (Conforto et al. 2016; Kettunen 2009; Conboy 2009)
Agility adoption outside IT has some recent literature stating it is happening and possible,
but more detailed studies are proposed for further research to explain management prac-
tices and presence of agile enablers in different industries (Amaral et al. 2014).
1.2 Objectives and research questions
The main objective of this study is to build prerequisites for the case organization to
increase its agility by analysing agility in its multidisciplinary forms and proposing im-
provement ideas in utilizing it in process development and change deployment work in
business process management and more precisely in supply chain management con-
text. The sub objectives are following:
1. Study theory behind agility and link it to process and change management
work
2. Analyze agile development and its adoption process
3. Propose improvements in case organization's agility by analyzing lessons
learnt from previous projects and current ways of working
The first sub-objective is focused on finding theory behind the
ative environment by creating theoretical basis for business process management,
change management, and agility. For the second sub-objective, the concept of agile de-
velopment is studied further and analysed in the scope of the Case O
acteristics. The final objective is to propose improvement ideas to Case O
agility by presenting findings from the empirical part of the research. The research ques-
tions for this thesis are the following:
RQ1: What agility in development work means and what changes it requires from
an organization?
RQ2: How case organization could improve its agility by learning from its prior
business cases where agile development has been utilized?
The study tries to get more comprehensive view to agility by analysing concept from two
viewpoints:
31. Case Organization as a customer and project lead in system development pro-
jects with external parties
 How business should adapt to IT-solution development projects and what
challenges and weaknesses can be found from the empirical study?
2. ner and change driver in supply chain man-
agement
 Is agile development something that could be applied beyond software
development projects in the Case Organization?
Following figure 1 illustrates baseline of the thesis: business process management in-
cludes conducting both small and large changes in business processes. Larger change
agile projects
ways of working and acquiring new capabilities. Main motivation behind this study is to
analyse those requirements and changes via studying experiences from these projects.
By doing this, study aims to increase understanding of agile development more holisti-
cally among business process management in the Case Organization.
Initial setting for the study
The Case Organization is a global logistics organization of a big multinational manufac-
turing company, The Case Company. Backbone of the business lays on manufacturing
of heavy equipment and machinery which require being top performer in production effi-
ciency and quality. The Case O
imizing service levels and optimizing stock value. Organization itself and teams within it
are constantly paying more attention to improve operations via digital solutions. That
requires external partnerships and IT-led approach to project management. While cur-
rently agile ways of working are getting more attention within the organization, there ex-
ists need to study further the concept of agility. Versatile operative environment might
4lead to situation where people talk about agility or agile  without com-
mon language and understanding of  multidisciplinary meanings.
The scope of the study is limited within the Case Company due to limited extent of the
study. Agility is primarily limited to agile development and agility in project work. To en-
sure adequate theoretical background and linking topic to industrial engineering setting,
agility is concerned more comprehensively before narrowing down to agile development.
1.3 Structure
This thesis is divided into five chapters, which are introduction, theoretical background,
research methodology, results, discussion, and conclusion. Theoretical foundation of the
study is built on the literature review which concentrates on topics of business process
management, change management, and agile development. Overall view of adoption of
agile development among business is created by combining agile development and agil-
ity literature with business process and change management theories. Finally, learnings
of the literature review are synthesized.
In the research methodology chapter research strategy is explained. Multiple case study
was chosen as a research approach to get real-life insights of the studied phenomenon.
Chapter defines further selected data gathering methods and ways to ensure quality of
the gathered data. In the results chapter results are consolidated and analysed. Results
are linked to theoretical background and discussed further in discussion chapter. After
that, main findings are brought up in the conclusion chapter. In the end, validity of the
study is discussed, and future research options are presented.
52. THEORETICAL BACKGROUND
2.1 Business process management
Business process management (BPM) is studied to define the environment where agility
is attempted to be investigated and applied. It is assumed that everything the Case Or-
ganization does can be seen as process work. BPM oversees the process work and
strives to improve processes even better. These irregular improvement sprints that BPM
launches can be seen as projects. Biggest interest lies in studying change as a part of
BPM which is also seen as prework before getting to study agility in business context.
This chapter will introduce the topic of process management by analysing its past, defin-
ing basic concepts of process work, and studying relationship of change and process
management.
2.1.1 Overview of business process management
Origin of business process management (BPM) date back to Taylorism and its principle
ideas of overall workplace rationalizing and individual tasks efficiency improvements.
Most evident drivers for implementing a systematic way to manage business processes
have been the need to work smarter, better, and faster in a rapidly changing market place
(Armistead et al. 1999). Business process management encompasses the discovery,
modelling, monitoring, analysis and improvement of business process (Zacharias et al.
2017).
After 1990s adoption of IT raised importance of business process management and es-
pecially its form or predecessor business process re-engineering (BPR) to a new level.
IT started to set new standards by enabling maximizing performance of individual pro-
cesses to increase flexibility which was started to be seen more important than ever
before in various industries since those days. (Davenport 1990; Garvin 1995) In addition
to BPR, quality movement and Total Quality Management (TQM) from manufacturing
with their lean and Six Sigma principles have been pushing forces behind development
of process management and process thinking within business environment (Llewellyn
2000; Garvin 1995; Sabri et al 2010, p.40). According to Armistead et al. (1999), BPM is
logical progression for those companies which have been prior involved in TQM. From
the beginning of 1990s, business process management related literature have been pub-
lished in management journals constantly (Palmberg 2009). Figure 2 illustrates evolution
of busines process management.
6 Business Process traditions (adopted from Harmon 2014, p.15)
According to many authors, BPM research has remained in the fad phase and
disorganized, which have led research to mainly discuss definition and leaving
theoretical frameworks lacking (Trikman 2010; Melao & Pidd 2000).
Palmberg (2009) divides existing research of business process management in two sec-
tions: one focused on systematic approach to analyse and improve individual processes
continuously and second overseeing network of processes considering business pro-
cess architecture and BPM more as a comprehensive management philosophy. Busi-
ness process architecture refers to the organizational model that shows all the value
chains and all the core business processes and major support processes that an organ-
ization relies upon (Wolf 2003). According to Garvin (1995), traditional individual process
management focused thinking has severe limitations: they approach process manage-
ment from heavily operational point of view and lose connection to bigger business enti-
ties by treating processes like unconnected islands. Davenport (1990) appoints that most
processes result from a series of ad hoc decisions made by functional units with only
little attention to intra functional efficiency of the entire process. Even though each de-
partment has optimized their performance, the entire process might underperform due
to lack of overall management over the entire business process.
Coexistence of functional organizations and inter-functional processes forms business
process management paradigm: processes are not aware of organizational boundaries
but people managing them and doing process work are (Walsh 1995). This sets chal-
lenges to not only maintaining the process but also to implementing changes in it. Com-
panies are currently having increasing interest in process-centric organizations where
the idea of the entity of processes have been realized. (Harmon 2014, pp.24-25). While
the process improvement aspect of BPM is generally seen the most known theme and
object of interest inside BPM, Business process management has increasingly started
7to be used in a more holistic manner to manage all aspects of the business and deter-
mine organizational effectiveness (Armistead et al 1999).
Davenport (1990) defines a business process as a set of logically related tasks per-
formed to achieve a defined business outcome and which have customers, and which
break cross organizational boundaries. In following figure 3 process definition is illus-
trated.
 Process definition (adopted from Palmberg 2009)
Six common components can be found from majority of business process definitions:
they have input and output, interrelated and cross-functional or cross organizational ac-
tivities, purpose or value for customer, they use resources, and they are repetitive (Dav-
enport 1990; Palmberg 2009). Processes include different hierarchies usually containing
levels from main process or value chain to sub processes and finally tasks. One model
of different process hierarchies is presented in figure 4. Management of business pro-
cess entities has roots in value stream thinking originally presented by Porter in 1985. A
value chain is the largest possible process in any organization (Wolf 2003). It is a set of
activities that a firm operating in a specific industry performs in order to deliver a valuable
product or service for the market.
Hierarchy of processes and process abstract levels (adopted from Wolf
2003; Harmon 2014, p.187)
High level business pro-
cesses: focus on architecture
Mid-level processes: focus on im-
provement projects
Procedures, tasks and steps: focus
on task analysis
8Processes are classified differently in different organizations.
process core process  1995 value
chain  by Porter 1985 marketing order fulfilment sales
mon 2004, p.36-38; Armistead et al. 1999). New product development and delivery would
be examples of business processes for order fulfilment, value chain is usually split to 3-
7 business processes (Wolf 2003).
Business processes can be divided into three categories according to their characteris-
tics: operational, supporting, and strategic processes. Strategic processes cover plan-
ning, controlling, and overseeing the system, operational processes deliver outputs for
external stakeholders, and supportive processes sustain and support operational pro-
cesses. (Armistead et al. 1999; Palmberg 2009; Llewellyn 2000). In value-chain-based
focus processes below one value chain are divided into two entities of activities: primary
business processes which relate directly to physical creation of a product or service and
support activities which support primary activities (Porter 1984). Final useful process
classification method is classification based on complexity. Processes can be put on a
continuum where other end is simple procedural process and other end very complex
process (figure 5).
Simple process More complex process Very complex process
Manufacturing line Repair of an equipment Software development
Retail sales Field sales Consulting
Continuum of process complexity (Harmon 2014, p.189)
Simple processes include repetitive step-by-step sequence, only few rules, and decision
points and well defined subject. Very complex process has sequence and subject that is
evolving and defined by the process and it is based on heuristics and guesses rather
than empirical evidence. (Harmon 2014, pp.188- 190)
2.1.2 Process management work
Process thinking approach sees practically all value adding activities in business envi-
ronment as processes. Process thinking is a subset of systems thinking which puts the
emphasis on understanding an organization as a whole. (Harmon 2014, pp.69-71) Within
process thinking there exist different approaches to manage processes. In order to un-
derstand manufacturing line and abstract level processes such as strategy development
9as processes, different theoretical approaches exist.
ized framework for business process management states that others consider processes
as deterministic machines resembling classical scientific management approach con-
centrating on process structure and resources while others might rather see them as
more human-centric social constructs. Other two approaches are placed between these
and emphasize more dynamic nature of business process and its interactions with envi-
ronment.
Palmberg (2009) gathers major objectives and approaches for process management fre-
quently mentioned in earlier research in her systematic literature review. She proposes
the following list for purposes of process management:
 Remove barriers
 Control and improve processes
 Improve quality of products and services
 Identify opportunities for use of technology
 Improve collective learning
 Align with strategic objectives
 Improve organizational effectiveness
 Improve business performance
According to her, following cycle of activities is frequently mentioned as baseline for pro-
cess management:
1. Process selection
2. Process description and mapping
3. Organizing for quality
4. Process measurement
5. Process improvement
Based on this listing, process management can be proposed to mean continuous im-
provement of process by constantly monitoring its performance and finding ways
to improve it by increasing learning, adopting technologies and process innova-
tions, and enhancing quality thinking. For tools commonly used in process manage-
ment Palmberg (2009) names process mapping, process measurement, process re-en-
gineering/ re-designing, models for continuous improvement, and instruments for bench-
marking. In this thesis, the greatest interest lies on the interface of process management
and change deployment which is studied further in the next subchapter. To summarize
findings, business process management is constant monitoring of business processes.
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When improvements are made, they can either be smaller emergent and gradual con-
tinuous improvements or bigger development initiatives that are usually escalated as
separate development projects.
Trikman (2010) approaches process management work from the critical success factors
(CSF) point of view in his case study. He proposes a framework splitting CSFs below
three organizational theories explained below (table 1).
BPM work success factors (Trikman 2010)
Theory Success factors
Contingency
-Fit between the business environment and
business processes
Strategic alignment




-Continuous improvement to assure sustained
benefits from bpm
Organizational changes
Appointment of process owner
Implementation of proposed changes
Use of a continuous improvement system
Task-technology fit




Training and empowerment of employees
tioned disconnected island: as essential parts of process management as process de-
signing itself are process its surrounding environment and usually outsourced tech-
nical competence. Both Trikman (2010) and Melao & Pidd (2000) underlined human as-
pect in business process management which is essential to understand in process
changes and needs to be taken into account when new processes are designed and
implemented. Process uch as appointment of ownership, manag-
ing knowledge, and adopting IT innovations are generally recognized and studied further
in various studies. Relationship between process management and level of IT-innovation
will be one core theme in empirical part of this thesis.
Succeeding in business process management requires effective governance of end-to-
end processes. Appointment of process owner responsible and accountable for the pro-
cess is an essential element of process governance representing organizations commit-
ment to BPM and institutionalizing it. (Danilova 2017) Concept of process owner has
been there since the early stages of business process management. Davenport (1992)
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sion of the formal organizational structure from where it has power and legitimacy to
implement process design activities.
2.1.3 Change in business process management
Stoddard & Järvenpää (1995) propose a triangular model for dimension of change hap-
pening in business process. In process reengineering/ redesigning projects changes oc-
cur not only in process but also in IT and organizational dimensions. Traditionally,
business processes are developed by creating a detailed model of such processes, ac-
quiring an IT-system to support them, and then implementing the system in the organi-
zational practise (Zacharias et al. 2017). BPM do
management but supports it, which is required to successful roll-out leading in the end
to achieving organizational efficiency (Thiemich & Puhlmann 2013). Triangular model of
business process change is also explained by Harmon (2014). He proposes following
idea of spitting change activities between different levels of process management:
 Business process change pyramid (adopted from Harmon 2014, p.25)
Business process change might be driven by system, organizational, or process change,
but all dimensions need to be considered in conducting a successful change especially
in more complex change initiatives.
From the late business pro-
cess improvement business process redesigning , p.11; Sabri et al.
2010, pp.45-46) According to Davenport (1992), business process innovation
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better in describing more radical process change initiatives within business process man-
agement because it involves process re-engineering, but also takes in to account imple-
mentation of the change in all its complex dimensions. In this study, the scope is more
on implementation and understanding the change occurring in business environment ra-
ther than designing processes. business process change  can be kept as an um-
brella term for changes happening in business process context. 1990s concepts of BPR
and BPI are matured and embedded in more holistic business process management and
change discussions (Grover 1999; Melao & Pidd 2000). Change in business process
context can be divided in two groups: revolutionary and evolutionary approaches
(Davenport 1992). Figure 7 illustrates terms of change below business process manage-
ment:
Central concepts for business process change (adopted from Kristekova
et al. 2012)
Radical process change-meaning terms reengineering/ redesigning (Davenport 1990)
and process innovation/ transformation (Davenport 1992) are usually seen as
buzzwords rn research. To conclude, those
terms are not currently applied as they were in prior decades. Split between revolutionary
and evolutionary approaches is essential. Revolutionary (radical) change begins from
clean slate, is cultural and structural, and top to bottom driven while evolutionary ap-
proach means incremental modifications to existing processes from bottom to top direc-
tion. (Davenport 1992) Split is not always absolute: radical changes might end up taking
more evolutionary approaches in some parts of the change in order to succeed. As a
matter of fact, fixed scope and tight schedules and plans for radical changes like BPRs
are often seen as key reasons why they fail (Stoddard & Järvenpää 1995; Melao & Pidd
2000). Dimensions of change are processed further later in this thesis.
It is commonly stated that earlier mentioned concepts have later embedded below term
business process management meaning more comprehensive approach to process
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change that combines the best of process management, redesign and process improve-
ment (Harmon 2014, pp.15-16). Melao  (2000) figure illustrates well the devel-
opment of business process management: after process reengineering reached its ma-
turity and proved to have major weaknesses (Grover et al. 2008, pp.42-45) it was
adopted below process management by mainstream with some critical changes (figure
8):
Evolution of business process management (Melao & Pidd 2000)
Process management aims to handle changes in a systematic and holistic way and in-
cludes entity of business process change. Instead of radical, new and inspirational and
, process management takes more mature approach to process
improvement. It promotes less radical and more incremental nature of change, IT cen-
tricity and more systematic overall approach to change. Business process modelling is
a set of tools and techniques used in process designing and supporting in business
change management (Melao & Pidd 2000). It is a practice used to visualize and formally
describe current (as-is) and redesigned (to-be) business processes (Anastassiu et al.
2015).
Grover et al. (1995) analysed implementation of radical business process change in their
early study from six different categories recognized based on existed literature of those
days related to business process change processes. Following list shows categories and
some examples of relevant problems:
Management support- L
standing about reengineering, misunderstanding about common goals
Technological competence- Insufficient understanding about existing data, appli-
cations and IT across the organization
Process delineation- Failure in identifying process owners, focusing only easily
measured and quantifiable evaluation criteria, proposed changes too incremental
14
Project planning- Short term view and quick fix mentality, lack of strategic vision,
Lack of alignment between corporate & IT planning, lack of appropriate training
Change management- Failure to consider existing organizational culture, failure to
anticipate and plan for the organizational resistance, difficulty in gaining cross-func-
tional cooperation, need for change management not recognized
Project management- Conflict between change team and functional responsibilities,
poor communication, project performance measuring difficulties, impediments in
feedback cycle in the beginning
In the same study following commonly emphasized goals for radical business process
change initiative were presented: cost reduction, cycle-time reduction, customer sat-
isfaction level increase, worker productivity increases, and defects reduction.
Study (n=239) resulted to appoint change management as the most severe source of
difficulty in process change. According to the study inability to manage organizational
change will most likely lead to project failure in such a radical change as process reen-
gineering.
As Grover et al. (1995) research pointed out it is suggested that BPM should be tied with
a change management process if it is to survive. It is not unusual that change manage-
ment is ignored in business process management. (Armistead et al 1999; Grover 1999)
Grover (1999) process change management
modern business process change initiatives containing the management of multiple fac-
ets of process change such as technology, people change, and strategy. Change man-
agement side of business process management is still obviously left with relatively small
attention in literature.
2.2 Change management
To understand change in business context more comprehensively change management
is studied further in the next chapter. Basic principles of change management are
brought up and agility-related change research is analysed. Chapter aims to build foun-
dations for agile adoption discussion by bringing up more detailed issues and models
related to change towards agile ways of working.
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2.2.1 Overview of change management
Change management is extensively researched topic and huge entity itself containing
number of different schools and approaches. In this study, change management is con-
sidered briefly in order to build bridge between process management and agility. Change
in business context usually means change in some business process which usually re-
quires changes in organizational structure and IT (Grover 1999; Stoddard & Järvenpää
1995). Ability to do changes in business processes can be commonly kept as an enabler
for success for any company. More unpredictable operating environment is underlined
repeatedly as motivation and driver for agile organizations. A
(2010) most crucial drivers for agility in business in descending order are: changes in
ses, technological changes, and social factors. Change management is crucial in
responding to those changes. Following measurements are used in analysing organiza-
tion s change abilities:
Organizational effectiveness- describes how well organization achieves objectives that
it has planned to achieve.  (Burnes 2017, p.6-7)
Organizational flexibility- capability of an organization to move from one task to another
and adapt to changes  (Seethamraju 2009)
Organizational agility- ability of an organization to renew itself, adapt, change quickly,
and succeed in a rapidly changing, ambiguous, turbulent environment. Defined also:
Agility= Flexibility+ Speed.  (Ganguly et al. 2009)
As these measurements point out, change management is hard to measure quantita-
tively. There exists clear analogy between these terms: organizational agility leads to
better recognition and deployment of critical change opportunities and initiatives. Flexi-
bility enables system to change and change management ensures succeeding in de-
ployment of changes. This likely enables organization to fulfil its goals by resulting good
operational effectiveness. Concept of agility is further studied in third chapter of this the-
sis.
Forcefield model is one widely known model for change management used in under-
standing the change and planning change management activities. Change has always
restraining forces which prevent change and driving forces fostering it. By understanding
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those factors problem owners can handle arguments of change resisting forces and ad-
just management plans according to them. McCalman (2008, pp.29-13) states that
change management is all about softening restraining forces that imped the change from
happening. According to Kotter (1996, pp.32-35), reasons behind satisfaction towards
maintaining status quo need to be understood after which change management process
begins with first step of building urgency for the change. People resist change and their
resistance is only overcome if someone can explain how the change will benefit them
(Harmon 2014, p.330). Figure 9 illustrates forcefield model of change.
From change managers, promoters, and other people leading the change the role of
change agents is worth mentioning. They are people with wide knowledge coming usu-
ally outside of the change environment. They ensure that the change takes place by
taking ownership over the change initiative. Besides the management of change project/
process their mission is to establish the level of readiness for change. (McCalman 2008,
pp. 383-384)
Multiple different ways to classify changes exists. Scope of change defines how widely
change is concerning the studied organization. Change might be organizational wide or
include only a certain subsystem within an organization. Change is different depending
on people it covers: individual, group, and system level changes have all their specific
characteristics (Burnes 2017). Second common parameter in change classification is the
nature of the change which defines whether the change is incremental or radical, similar
what was brought up in the previous chapter. Nature of change can also be considered
from planning point of view: planned change is kept as best developed, documented and
supported approach to change while emergent or unplanned change rejects earlier men-
tioned BPR and TQM change approaches and underlines unpredictable nature of
change.
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Organizational development theorists have studied planned change a lot and proposed
great variety of different techniques for organizations to ensure effective change deploy-
ment such as job enrichment, team building, quality of work life, control cycle, and soci-
otechnical systems approach. (Grover 1999) Emergent change is a process which un-
folds through the multiple variables within an organization over time and it is rather bot-
tom-up driven. (Burnes 2017, pp.361-365; 351) Third classification parameter is inten-
sity. Change can happen fast and reactive or slow and anticipatory way. Figure 10 illus-
trates common dimensions and classifications of change management:
Framework for change classification (Burnes 2017, p. 407)
One more commonly used approach is to classify change based on the direction of
 happen either top-down or bottom-
up. Bottom-up change is rather modern approach to change where both external pres-
sure and lack of senior management capacity to run planned top-down changes require
organization  sub groups to come up with their own solutions. According to Burnes,
main challenge in shifting to more agile bottom-up change culture is in roles and respon-
sibilities: instead of directing and controlling employee management should focus on
promoting employee engagement and empowerment. (Burnes 2017, pp.369-371)
There exists great amount of various change management models and processes rec-
ognizing different phases of change and proposing approaches for
management model is widely known. It contains three phases (Burnes 2004):
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1. Unfreeze- breaking down existing status quo, preparing organization to accept
that change is inevitable
2. Change/ moving- implementation of the change, institutionalizing changes,
building understanding of benefits among organization
3. Refreeze- after embracing new ways to work organization needs to be stabilized
in order to ensuring that wanted state will not move further or face regression
Other universal model for change management is
phases and concentrates more on human side of the change (figure 11, Kotter 1996,
pp.17-18). Clear similar
- phase change management model
While these two models and most of the other common ones are rather used for radical
and one-time planned change there exists also strategies to deploy continuous change.
One model for incremental and continuous change is PDCA-cycle, plan-do-check-act,
which is generally considered as a cornerstone for Lean and originates from TPS. Mod-
els concentrating on the emotional side of change are also common. (Burnes 2017,
pp.336-338)
According to Burnes (2017) determinants of successful change lies in five dimensions:
organizational structure, organizational culture, organizational training, manage-
rial behaviour, and organizational power and politics. McCalman et al. (2008, pp.
31-33; 383-385) proposes similar factors to successful change and underlines more the
critical roles of problem ownership and change agents in change process.
2.2.2 Change towards agile way of working
In change management restraining forces need to be understood and then be converted
to more neutral by building up sense of urgency towards the change and selling its ben-
efits to the people it covers. Agility studied in the third theory chapter more comprehen-
sively might require some big fundamental changes in the ways of how organization is
doing work. To become more agile requires usually adopting new ways to handle
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workflows, new models for communication, different roles dispersing decision
making power, and acquiring new technologies to enable all previous mentioned
activities. Following examples discuss how agility-related changes are commonly re-
ceived in existing researches and with what change managerial implications they have
come up with.
Birkenshaw (2018) made a case study about a agile
ment methods imitated from software industry. Research states that after shifting to new
management methods respecting the principles of agile development,
ployee engagement and cost-to-income ratio improved dramatically. Study appoints five
managerial key learnings of the change which company went through:
1. Decide how much power you are willing to give up
2. Prepare stakeholders for the leap
3. Build the structure around customers and keep it fluid
4. Give employees the right balance of oversight and autonomy
5. Provide employees with development and growth opportunities
There exists plenty of research related to change management and agility usually ana-
lysing shift to more agile ways of working heavily focused on software industry. It seems
that agile development is currently mainly on its way to become more popular outside IT
industry. This is driven by current megatrends such as digitalization which is reshaping
traditional industries and jobs like in the case from banking industry (Birkenshaw 2018).
While the topic is lacking scientific evidence, popular sources such as consulting com-
panies and non-scientific journals are concerning the topic in growing pace when com-
paring search results between scientific database and common search engine.
Level of adoption of agile methods has been one common research setup in software
and IT engineering domains. Cram et al. (2016) divides Agile adopters to three catego-
crusaders tailors gile
with traditional approaches to fit it in its specific circumstances, and dabblers  who adopt
a few ceremonial agile activities on top of its traditional approach. Organizations and
industries are different, and each organization requires customized set of tools and tech-
one size fits them all
The main thing that is commonly underlined in literature is the type of change in shifting
to new working habits which is incremental and should happen down-top direction. As
earlier were mentioned, one cornerstone of becoming more agile is to share decision
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making to bigger group which requires changes to become rather continuous and down-
top generated. It is commonly stated that when a company decides to implement new
ways of working it should not rush all in for new concepts proved to be working for some-
one else (e.g. Cram et al. 2016; West & Grant 2010; Sidky et al. 2007). Instead approach
should be incremental and new features should be adopted according to genuine need
and rather not top-down directed.
Structured processes and frameworks for agile adoption or agile transition (ATP) have
been proposed only a few (Sidky et al. 2007; Javandi Gandomani et al. 2015). Sidky et
al. (2007) consider agile adoption process in their study and propose agile adoption
framework. They provide a list of issue themes that organizations need to consider when
taking structured approach to agile:
1. diness for agility
2. The practices it should adopt
3. The potential difficulties in adopting them
4. Necessary organizational preparations for the adoption of agile practices
They propose following framework (figure 12) for systematic agile adoption process
which combines categorization of agile practices and process to apply those:
Agile adoption framework (adopted from Sidky et al. 2007)
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The framework categorizes different agile practices below agile principles and levels of
agility:
1. Collaborative- Foundation of agile development, fosters communication, and
collaboration between all stakeholders
2. Evolutionary- Early and continuous delivery of the product
3. Effective- Applying engineering practices to enable production of high-quality
working product
4. Adaptive- Feedback system allowing quick responds to change in the process
5. Encompassing- Culture and environment reflective and supportive for agility
According to Sidky et al. (2007), agile adoption begins with analysing factors that could
prevent successful adoption, such as inappropriate need for agility, lack of inadequate
resources, or absence of executive support. In the second phase, a particular project
selects suitable set of practices for it to use. In the third phase, this set is compared to
organiz reconciliation
set of practices which project would start using and which are supported by the organi-
zation.
Javandi Gandomani et al. (2015) criticizes framework of Sidky et al. (2007) to be too
comprehensive, complex, highly-disciplined, and detailed which leads it be difficult to use
and its disciplined leveling of practices is breaking the flexibility offered by agile method-
ologies in the first place. They propose more general level framework in their grounded
theory approach which is highly similar to classic PDCA-cycle (figure 13).
Agile adoption framework (Javandi Gandomani et al. 2015)
Framework is based on their findings that agile transition should be iterative, continu-
ous, gradual, and value-based  (2007) more
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detailed model. Both models emphasize the bottom-up directed change in which projects
are independently adopting ways of working without having them given from the man-
agement.
From change management point of view shift to agile is not just a matter of adopting one
or two specific tactics or practices. Change is affecting whole organization and its indi-
viduals in all forms of change presented in figure 10. Denning (2013) names goals, role
of management, ways of coordinating work, values, and communication as dimen-
sions which all require radical and systemic change in order to achieve organizational-
wide agility. Role of management is also present in the study of Jovanovic et al. (2017)
who stated that transition to agile-enabling organization requires changes not only in
multiple current organizational roles but also establishing totally new roles. They con-
cluded that the most important changes occur in the roles of management, product
owner, stakeholders (clients and users), and scrum master & development team mem-
bers.
role to more facilitating one where establishing relationships and involving organization
by generating awareness and understanding are more emphasized. This leaves room
for the new role of product owner which task is to master the development process and
 2013; Jovanovic et al.
2017)
Change barriers and change management issues are frequently considered in agile tran-
sition related literature. Following table (2) concludes change managerial issues related
to agile adoption process found from 5 different studies:
Change management issues
Change management issues in shift to agile way of working Literature
Decision making power spread, development workers feel microman-
aged, new relationships needs to be established, new employees for
new practises need to be recruited
Williams & Cock-
burn 2003
Design phase might be left with too little attention, informal communica-
velopment due to lack of knowledge or commitment, decentralized deci-
sion-making leads conflicts with culture
Cao et al. 2009
Methods deployment, requirements management, lack of decent plan-
ning





Missing understanding of methods, management not able to manage
agile development, fear of annoying developers with unclear and irreg-
ular estimates, too many responsible persons, communication in distrib-
uted team
Hohl et al. 2016
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Based on the findings, selling new tools to employees, switching management culture to
be compatible with agile principles, and rebuilding project management principles are
major challenges generating need for change management activities in adopting agile
development methodology. Agile ways of working are likely to increase uncertainty which
require different approach for planning.
a
relatively concrete level. All in all, agility and agile ways of working are effectively con-
sidering change. Even conce agile change management
2015) meaning adopting principles and practises of agility to change management itself.
Change management themes are usually integrating and overlapping with agile devel-
opment and agile project management literature (Conforto et al. 2016). Usual conclu-
sions for texts considering transformation towards more agile ways of working are nam-
ing change management issues such as organizational mismatch or individual re-
sistance as top barriers preventing the change that needs to be studied further. When
comparing to change management, agility is emphasizing change enabling capability
building in the organization while change management is focusing on operative change
deployment. Logical continuum after gaining understanding of change and change man-
agement is to move towards this change enhancing capability development. Concept of
agility and its research is further studied in the next chapter.
2.3 Agile development
Agility-related research in business context includes various subfields. These different
disciplines are considering agility from different abstraction levels, different levels of or-
ganization, and different industries. Next chapter will focus not only on agile development
but also presents an overview of other major agile disciplines and briefly analyses the
evolution of agility and relationships between different disciplines. In the latter part, agile
development and agile projects are explained more precisely in the light of existing liter-
ature. Cross-functionality, project complexity, and increasing amount of collaboration
with software developers are some features recognized from the case-organization why
agile development and agile projects are needed to be studied further.
2.3.1 Overview of agility
Mainstream agility research is developed from term flexibility in the field of economics
within manufacturing industry during 1990s (Ganguly et al. 2009; Conboy 2009; Dove
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1994). Agility is emphasized in turbulent environments and it means
gree of being proficient at change allowing organization to do anything it wants whenever
it wants to (Dove 1994). Conboy (2009) states that flexibility and agility are usually not
easy to separate but concludes agility to be kind of extended flexibility where rapidness
and learning aspects are emphasized and flow of changes is rather continuous than dis-
crete. Felipe et al. (2016) define agility as combination of adaptability and flexibility where
coexistence of proactive and reactive aspects form agility, ability to both sense and react
rapidly to changes. Agility research relevant to this thesis can be addressed in different
business competence areas below disciplines of agility shown in table 3:
Disciplines of agility and literature used as references in this thesis
Business competence area Literature
agile enterprise (AE) Ganguly et al. 2008; Goldman et al. 1995; Dove 1994 &
2004; Tseng et al. 2011
agile manufacturing (AM) Gunasekaran 1998; Yusuf et al. 1999; Sharifi et al. 1999
agile supply chains (ASC, ASCM) Christopher 2000; Agarwal et al. 2007; Ben Naylor et al.
1999; Damien & Sohal 2001
agile software development (ASD) Agile Manifesto 2001; Dingsøyr et al. 2012 & 2008;
Conboy 2009
agile business processes (ABP) Rasche 2017; Sambamurthy et al. 2003; Seethamraju
2009
Discipline approach for agility has led agile discussion to be divided in various subfields.
Others are considering agility only in certain parts of operations or industries and others
trying to understand holistic view of agility as a management philosophy and business-
wide concept. (Conboy 2009) These different
within business context: concept of agility is not exactly or uniformly defined in all these,
but they are having the same goal of increasing profit by building capabilities to adopt
changes better and rapidly. Each competence area is considering agility from different
level and viewpoint and they are partly overlapping. (Ganguly et al. 2009)
s on manufacturing and Toyota Production System (TPS) which is gen-
erally known to be as the first implementation of Lean. Concept of Lean Manufacturing
was conceptualized based on TPS and was further developed only as lean, methodology
or way of thinking later applied in every industry. This is how Lean, for example, was
converted to software industry as Lean Software development. Term Agile Manufactur-
ing (AM) was introduced in the beginning of 1990s when movement against traditional
mass production by developing manufacturing capabilities that could cope with irregular
and unpredictable demand was raised (Goldman et al. 1995; Dove 1994). That was the
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first conceptualized discipline of agility. According to Yusuf et al. (1999), agile manufac-
turing assimilated lessons learnt from Lean manufacturing and Total Quality Manage-
ment and became synthesis of well-known technologies and methods from manufactur-
ing. Similar evolution led to agile software development ten years later in IT environment.
Goldman et al. (1995, pp. 72-120) conclude that companies must formulate their own
market specific program to become agile. Despite that they name four dimensions of
agile competition which are said to be universally applicable in every industry and should
be tied to corporate goals:
1. Enriching the customer
 Products rather solutions for individual problems
2. Cooperating to enhance competitiveness
 Cross-functional collaboration to increase operational performance
3. Organizing to master change and uncertainty
 Flexible organization
4. Leveraging the impact of people and information
 Entrepreneurial culture drives for better results
Tseng et al (2001) process Goldman et al. (1995) work further by classifying concept of
agile enterprise to drivers, capabilities, providers and goals. There exist relatively much
research approaching agility in this similar format in all earlier mentioned disciplines
(Yusuf et al. 1999; Vazquez-Bustelo 2007; Agarwal 2006; Gunasekaran 1998).
et al. (2001) conceptual model for agility is presented in figure 14.
Conceptual model of an agile enterprise (Tseng et al. 2001)
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Also, Sharifi et al. (1999) proposed a conceptual model for agility (figure 15). It has similar
elements with the model of Tseng et al. (2001) and it has been developed from manu-
facturing domain:
Conceptual model of agility (Sharifi et al. 1999)
Both models define agility as an attribute of a system which is achieved via development
of capabilities increasing responsiveness, competency, flexibility, and speed, and ac-
quirement of providers such as technology and integrated organization.
Even though there exist great amount of different definitions for agile depending on writer
and discipline, same components appear to be included in majority of them: speed, cost,
responsiveness, flexibility, quality, competence, and customer needs (Ganguly et
al. 2008; Argawal et al. 2007; Vazquez- Bustelo 2007; Tseng et al. 2001; Sharifi et al.
1999). Following table 4 consolidates proposed enablers for agility from different disci-
plines. Similar themes are repeated across the disciplines.
Agility enablers in different disciplines
Author Discipline Enablers/ success factors
Yusuf et al. 1999 AM Core competence management, capability for reconfiguration,
knowledge driven enterprise, virtual enterprise
Vazquez-Bustelo
2007
AM Agile human resources, agile technologies, value chain inte-
gration, concurrent engineering, knowledge management
Gunasekaran 1998 AM Concurrent engineering & prototyping tools, agile partner-
ships, integrated business information systems, investments
in people & information
Damien & Sohal
2001
ASC Supplier integration, technology utilization, participative man-
agement, resource management
Christopher 2000;
Van Hoek et al.
2001




ASD Organizational & management support, team dynamics, cus-
tomer participation, project management
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Chow et al. 2008 ASD Delivery strategy, engineering techniques, team capability &
dynamics, project management, customer involvement
Tseng et al. 2011 AE Collaborative relationships, process integration, information
integration, customer/ marketing sensitivity
Agility is enabled by cross-functional collaboration, customer-centric integration of value
chain, and institutionalized and continuous loop between planning and execution (Ben
Naylor et al 1999; Sabri et al 2010, pp.9-20). Even though different viewpoint and ap-
proaches exist, agility can generally be considered as a universal attribute and same
fundamentals are present in each discipline. Table 5 summarizes studied main disci-
plines and their specific features:
Conclusion and comparison of disciplines of agility
Agile
discipline











Offering Service level Quality
Scope Organization Manufacturing
system































Agility is universally meaning the same thing and different disciplines are clearly linked
to each other, but when studying it closer in different environments it has different level
of abstractions, different set of practises, and differently weighted objectives. This finding
is valuable when considering agility in the case organization of this study which operates
simultaneously in all above-mentioned operative environments. It would be wrong to say
that different disciplines are synonyms and they all mean the same thing, but still there
exist clear analogy which ties disciplines to each other.
Agility is constantly discussed with lean in literature and seen as an extension to tradi-
Leanagile Leagility Lean and agile value chain (LAVC)
describing the concept combining both Lean and Agile methodologies (Ben Naylor et
al.1999; Sabri et al 2010). Lean environment honouring waste elimination principles is
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not enough anymore while more focus needs to be shifted on flexibility to deal with inev-
itable occasions that disrupt even the best-designed systems. More volatile demand and
supply require capabilities to react quickly when changes occur and even detect changes
before they take place. (Ganguly et al. 2009)
Supply chain agility considering papers and books agile
supply chain framework  2001. Framework (figure 16)
is consolidated from various literature sources, and for example, has taken strong impact
of earlier mentioned dimensions of agile enterprise presented by Goldman et al. (1995).
Despite the name of the framework, it is not in conflict with other streams of agility
research.
Agile supply chain framework
Virtual organization (also virtual company or virtual corporation) mentioned in manufac-
turing and supply chain disciplines refers to the idea of borderless organization utilizing
comprehensively ICT allowing information and workforce move freely enabling better
agility (Goldman et al. 1995, pp.201-208). IT capabilities are universally essential for
agility in ensuring continuous information flow. (DeGroote & Marx 2013)
Ben Naylor et al. (1999) simplify supply ch decoupling point . This
point divides material flow between upstream and downstream flows. Before decoupling
point, supply chain is forecast driven, after that it is market driven and products are pulled
through the rest of the supply chain by the end customer. Lean is more emphasized in
upstream flow, Agile in downstream. Different needs in Lean and Agile characteristics in
different parts of a value chain lead to earlier mentioned process classification: upstream
processes are likely to be simpler and downstream processes more complex. Common
variables for analysing Agile and lean in supply chain environment are product variety
and production variability shown in figure 17 (Ben Naylor et al. 1999).
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Lean and agile framework
Ben Naylor et al. (1999) call this agile and lean paradigm  and name the best solution
for it to build dynamic organization that can flexibly adopt both paradigms depending on
current order winning features. Lean and agile paradigm have plenty of research, major-
ity seems to underline the need to be aware of the difference of lean and agile and rec-
hybrid strategies
its operational environment (Christopher 2000; Van Hoek et al. 2001).
Agility in business context means capability to adopt changes by usage of market
knowledge to exploit profitable opportunities in volatile markets. Leaness is development
of value stream to eliminate all waste and to ensure level schedule (Ben Naylor et al.
1999). Ganguly et al. (2009) state that while lean is focused on pure waste elimination
agility is respecting waste elimination only to the extent where it is not harming organi-
should not be confused with agility (Christopher 2000). Lean is in its element in flow
optimization where demand creates predictable pull. When demand gets turbulent and
needed variety of deliverables more complex, lean cannot alone ensure successful exe-
cution of operations. Denning (2013) notes that agile and lean have similar commonali-
ties such as small batch sizes, increased flexibility and reduced cycle times but in big
picture lean is focusing on efficiency enhancements and costs cutting while agile
or agility is generally focused on adding value for customers. Fully optimized value
and knowledge. Virtual organization, process and network integration and customer sen-
sitivity are all dealing with information flows.
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In addition to prior mentioned major disciplines agility, field of agility research is wide and
contains number of different approaches. One more relevant stream for this study is pro-
cess and systems agility which is concentrating on attributes of a certain solution. Busi-
ness process management agility is considered in a few studies. It underlines systems
and processes customization capabilities. (Seethamraju et al. 2009; Sambamurthy et al.
2003) Raschce (2007) defines the ability to add and/or re-
configure a business process by quickly adding new capabilities to the set of business
process capabilities to accommodate the potential needs of the firm According to Zach-
arias et al. (2017) in order to be agile in business process management following attrib-
utes need to be fulfilled by the system:
Reconfigurability- ability to adapt changes
Responsiveness- ability react changes in proper and timely manner
Employee adaptability- continuous change requires knowledgeable people
able of responding dynamic conditions
Process-centricity- ability to understand end-to-end business process instead
of breaking it to functional silos
Zacharias et al. (2017) defines business process agility as the ability to dynamically
modify, reconfigure, deploy and control a business process to accommodate required
and potential needs of the firm Business process agility is highly concentrating on sys-
tem side of agility and leans on IT capabilities. Rasche (2007) states that IT flexibility is
prerequisite for agile processes. System and process standardization and adopting best
practices are practical actions how process agility can be increased (Seethamraju et al.
2009).
2.3.2 Agility in development work
Agile as development methodology is usually connected with software engineering. Agile
software development (ASD) the Agile Manifesto
group of independent software developers in 2001. Manifesto introduced the term agile
softwa agile
known modern values and frameworks commonly used within IT industry and software
agile development host of methods
al. 2012). Agile Manifesto highlighted the values of collaboration and communication,
responsiveness and focusing on the implementation of working software. In addition to
agile manufacturing discipline, agile software development has also origins in the middle
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of 1980s when the idea of partial and collaborative delivery as iterative software devel-
opment came up (Boehm et al. 1984).
Definition of agile is understood differently, and often incorrectly, due to lack of one uni-
versally known single and simple definition. Terms agility and agile are mixed or used as
synonyms while agility is rather universal feature of a system and agile currently a con-
cept or methodology usually linked to ASD. Concepts below agile or agility are lacking
cumulative tradition since they reinvented
be agile Conboy et al. 2009). Dingsøyr et al. (2012) con-
clude agile development as a methodology in which tivated and empowered software
developers  relying on technical excellence and simple designs  create business value
by delivering working software to users at regular short intervals  According to Cram et
al (2015), refers to a family of iterative systems development methods that value
team collaboration, minimal up-front planning, and the flexibility to adapt to changing
requirements  Both these definitions are for ASD and they are already considering agile
in different levels what demonstrates a
agile as a way of thinking, second agile as a set of methods.
Boehm & Turner (2003, p.17) state that a truly agile method must include all of the fol-
lowing attributes: iterative (several cycles), incremental (not deliver the entire product
at once), self-organizing (teams determine the best way to handle work), and emer-
gence (processes, work structures and principles are recognized during the project ra-
ther than predetermined). They divide agile practices below three themes: communica-
tion, management, and technical. Agile project management is also existing concept
used usually as a synonym for agile development which mainly derives from ASD prin-
ciples and aims to bring modern approach to project management compared to tradi-
tional ones (Paquette 2015, p.1-3; Fernandez 2009).
Many companies have discovered that it takes more than the accepted basics of high
and flexibility are even more important aspects (Takeuchi & Nonaka 1986). For that high-
level purpose, iterative development methods have been used and developed in industry
before agile was started to be linked primarily to software development. Takeuchi & No-
naka (1986) introduce iterative product development for tangible products in hardware
rugby approach ch was based on six characteristics resem-
bling to those introduced seven years later in the Agile manifesto:
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Build-in instability- continuous readiness to adopt changes during the develop-
ment






Multilearning- learning across multiple organizational and functional levels ac-
celerated by people with different background working in close touch and learning
by doing
Subtle control- management controls entity by setting checkpoints but avoid Im-
pairing creativity and spontaneity
Organizational transfer of learning- spread of lessons learnt outside the devel-
opment team
Development process seldom proceeds in a linear and static manner. It requires iterative
and dynamic process of trial and error and capability to maintain highly adaptive style
(Takeuchi 1986). Agile as an innovation methodology in new product development (NPD)
has been applied also from 1980s but it has been embedded reinvented  below con-
cept of agile development later (Takeuchi 1986; Kettunen 2009).
Agile development methodology is proved to be highly applicable with innovative prod-
ucts outside software industry (Takeuchi & Nonaka 1986; Conforto et al. 2016). Adoption
of agile development outside software development is rare research topic and there exist
only a few empirical case studies of the topic (Conforto et al. 2016; Fernandez et al.
2009). Relevant studies related to agile project management adoption outside software
development are consolidated in appendix A. Research related to comparison between
agile project management and traditional project management usually attempt to explain
how agile approach leads to better outcomes than traditional approaches. In other man-
agement related literature agile adoption and agile project management within different
industries are considered more frequently but usually without clear empirical evidence
(Denning 2013). According to literature review of Vallon et al. (2018), agile development
related literature is exclusively handling success stories and steady research output of
approximately 20 publications per year has been published from 2008.
Hoda et al. (2018) analyze past and future of agile development research and state that
agile development is getting constantly more attention and will have crucial and enabling
role in development of emerging technologies during 2020s. IoT solutions require agile
development teams to develop also hardware and other tangible solutions in embedded
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systems for example in product management environments. Non-technical experts need
to be able to run agile projects in order to improve and deploy parts of the software
systems they use. They name one future trend to be that agile practitioners will be
looked upon as the experts in agile practice by those in disciplines beyond software
and be the key players in assisting in evelop-
ment e.g., in human resources, sales and marketing, project management, and R&D.
They can do this by abstracting out the lessons learned from agile transformation in soft-
ware teams, applying them to new contexts, and helping adapt agile to fit new contexts
Still, relatively little cross-domain research exists of relationships between agile software
development and other agile disciplines or agile development applications beyond soft-
ware industry (Conboy et al. 2009; Kettunen 2009). Kettunen (2009) has done research
about differences between AM and ASD disciplines and proposed findings for cross-
domain knowledge sharing. He concludes that ASD do not have profoundly new ideas
compared to AM, and there exists clear analogy in principles and working habits between
these disciplines. Table 6 exemplifies analogy between AM and ASD disciplines found
by Kettunen (2009).
Similarities between agile manufacturing and agile software development
(Adopted from Kettunen 2009)
Agile Manufacturing Agile Software Development
Organization
 Core competence manage-
ment
 Flexible product systems engineering, modu-
lar product and software architecture design
 Knowledge driven enterprise  Market-sensitive product management, lever-
aging the real-time market knowledge in
product design
Process
 Proaction  Flexibility in design, taking into account the
market trends
 Robustness  Developing future capabilities for similar
change
Product
Flexible products Standardized hardware/ software interfaces
Mass customization Plug-in varieties change
Operation
 Concurrent engineering  Close co-operation with the peer hardware
and software designers, iterative product in-
tegration
People
Leadership Cross-functional program management
Worklife quality Visible progress, no major breakages
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ASD practises are mostly considering teamwork and leaving larger scale organizational-
level aspects open. Examples for these aspects mentioned in the paper are partner/sup-
plier collaboration, production strategy and product portfolio/product line decision mak-
ing. According to the study, ASD is lacking holistic view over business and this gap could
be filled with applying practises of AM.
Software development process might have development cycles of hours and magnitude
of change varies a lot, even radical changes can be conducted at a late stage of devel-
opment (Kettunen 2009). Due to lighter organizations and very technology and develop-
ment focused operations, agility in ASD is left to consider mainly work of small develop-
ment teams. According to Boehm & Turner (2003, p.28), over forty sized group needs to
adopt traditional plan-driven project management beside agile practices because com-
plexity. Research leaves questions open for opposite setup: while ASD has focused
more deeply on developing agile practices for teamwork how those could be applied in
agile manufacturing and other agile disciplines? Denning (2013) studied car manufactur-
ing and designing in his case study and stated that agile development is likely to become
crucial in manufacturing setting and refreshing the concept of agile manufacturing. Study
showed how usage of agile development methodology itself can enable better innova-
tions with less resources and justified how it could be applicable in R&D work in manu-
facturing.
Agile development has extended to mean management philosophy and been considered
in business management literature in growing pace. One reason might be digitalization
and even bigger integration between software developers and traditional workers. Many
conceptualized agile software development practices in people or project management
do not have necessary dependency on software development, and they are usually de-
lightweight methods
easy to implement. management fashion
not only adopted because of its core principles but mindlessy
topic. Denning (2013), for example, approaches agile development from managerial per-
spective and defines agile development primary as a management movement: Agile
represents a management breakthrough that has enabled software-development teams
to systematically achieve both disciplined execution and continuous innovation, some-
thing that was impossible to accomplish with hierarchical bureaucracy . Large scale agile
implementation from agile development point of view is recently studied topic and there
is growing interest towards it among different industries (Dikert et al. 2016).
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2.3.3 Agile projects
Currently, even bigger interest towards lighter and delivery focused project and process
management methodologies has been aroused outside traditional IT-industry. Classic
waterfall-approach to project management is not responding anymore enough to rapidly
changing delivery requirements in even more turbulent market environments where agil-
ity, capability to adopt changes, has become more crucial (Rigby et al. 2016; Grant et al.
2010; Paquette 2015, pp.24-29). Even though agile development is originally designed,
or at least reinvented, for software development there are useful principles and tools that
are adoptable in other kind of development environments as well. The core principle in
agile adoption is that each organization must itself decide which agile methods are ap-
plicable in its development procedures as was stated in the prior change management
chapter. If industry is not even delivering software, it should not full agile
ing all similar ways of working than true software development team. It should get
knowledge what agile development is essentially about and sort out from which its prin-
ciples it could start implementing agile in order to get maximum benefits out of it. (Grant
et al. 2010)
Agile projects in this study refers to projects that are utilizing agile project management
methodology in their management. Agile methodology is usually compared to traditional
project m waterfall plan-driven ) where scope is
fixed in the beginning and delivery concentrates on the final release. Following table 7
presented by Conboy & Coyle (2011), consolidates main differences between traditional
and agile project management methodologies:
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Differences between traditional and agile methods (adopted from Conboy
& Coyle 2011)
Project component Traditional Agile
Control Process centric People centric








Communication Formal and only when nec-
essary
Informal and continuous
Customer involvement Important usually only dur-
ing project analysis
Critical and continuous
Project cycle Guided by tasks or activi-
ties
Guided by product features
Development model Life-cycle model (waterfall,






Organic (flexible and participative, en-
couraging cooperative social action)
Technology No restriction Favors object-oriented technology
Team location Predominantly distributed Predominantly collocated
Team size Often greater than 10 Usually fewer than 10
Continuous learning Not frequently encouraged Embraced
Management culture Command and control Responsive
Team participation Not compulsory Necessary
Project planning Up front Continuous
Feedback mechanisms Not easily obtainable Usually numerous mechanisms
available
Documentation Substantial Minimal
Following illustration (figure 18) is commonly used in comparing traditional and agile
work: agile is typically applied when outcome cannot be defined in advance, but costs
and schedule at least for short-term are better known. Traditional approach relies on
fixed scope but might allow costs and schedule adjustments during the project. This
should be taken into account in project planning phase which has appeared to be a chal-
lenge for traditional enterprises (Waardenburg et al. 2013).
Agile vs. Traditional approach in terms of scope, cost and time
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Most essential difference is the scope: if uncertainty is high and there is strong likelihood
or need to invent new things and change directions during the progress, agile methodol-
ogy supports the work better. Hybrid model combining elements from both approaches
is discussed, but not systematically studied (Conforto et al. 2014; Fernandez et al. 2009;
Serrador & Pinto 2015). Organizations adopting agile methodology need to consider in
which ratios agile and traditional project management methodologies should be utilized
(Dikert et al. 2016). Paquette 2015 summarizes advantages and disadvantages of tradi-
tional project delivery methodology in following way (table 8):
Summary of usage of traditional vs agile model (adopted from Paquette
2015, p.29)
Advantages of traditional approach Disadvantages of traditional approach
Defined scope easier for writing Business must understand all requirements at
beginning
Clearly defined costs limit business exposure
especially in a fixed price contract
Reduced flexibility to changing circumstance
Well understood delivery metrics Increased documentation is low value-added
proposition
Better suited for vendor and outsourcing to
lower cost specialized resources
Reduced opportunity for innovation
Simplified delivery (reduced communication
between resources)
He also proposes following list of most important elements in successful technology pro-
ject delivery (Paquette 2015, pp.17-18):
1. Active senior management and stakeholder involvement
2. The effective identification, measurement and communication of the intended
benefits of the change
3. Promotion of a change culture is addressed through mutual collaboration
4. Effective management of people through the change
Krucht  level factors as requirements for
agile projects to succeed. He divides factors effecting on agile project outcome to two
sub groups: organizational level and project level factors (figure 19). Organization-level
factors do influence heavily the project-level factors, which in turn should enable utilizing
agile practices in develop Sweet spot
level factor:
38
Two levels of factors enabling agile adoption and success (adopted
from Kruchten 2011)
agility should not be defined in terms of practices,
but as the ability of an organization to react to changes in its environment faster than the
rate of these changes . In addition to high emphasis on organizational level enablers he
sweet spot hould note which factors
are not ideal for agile practices and pay attention in finding customized solutions to them.
Highest interest in this thesis lies on enablers, barriers, and success criteria of projects
that have used agile methodology instead of traditional project management models.
Research related to the comparison between agile project management and traditional
project management usually attempt to explain how agile approach leads to better out-
comes than traditional approaches (Rigby 2016). Serrador & Pinto (2015) conducted a
quantitative study of over 1002 agile projects across different industries and nations in
Does Agile work?  A quantitative analys . Their
results stated that the greater the agile approach was reported, the higher was the re-
ported project success. Hypothesis of their study was based on following model where
moderators and outcomes were gathered and consolidated from prior literature:
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Hypothesis model in analysing correlation between agile adoption
and project success (adopted from Serrador & Pinto 2015)
From moderators, quality of the vision or goals appeared to have the most significant
effect on project success leaving two others with less relevance.
Waardenburg et al. (2013) studied the relationship between organization and agile pro-
jects When agile meets the enterprise . They found
out a few critical impediments that cause agile projects to fail in traditional organizations
from which the most crucial were increased IT landscape complexity and lack of business
involvement. Corporate culture was found to slow down agile adoption and shift was
seen happening mainly bottom-up direction. According to them, shift from-plan driven to
agile ways of working requires fundamental changes in project management roles and
re-established practices in collaboration with IT and business organizations. Study pro-
posed following ways to increase collaboration between project and organization: chang-
ing the mindset of business stakeholders, directing business knowledge through the
product owner, and aligning knowledge and requirements at the business level.
2.4 Synthesis
Agile development offers a good place to update project management model to more
innovation-embracing and customer-oriented direction. Principles of agile development
are not only invented and developed within software development teams. When study-
ing agility-thinking further in its different orientations, it can be seen as a universal
concept having common traditions, pursuing towards similar goals and enabled
by similar factors. Agile development as a recent and well conceptualized field of study
currently offers not only tools and techniques for a certain project or development work,
but also more holistic mindset for organizations to become better in serving customers.
Field of agile development has not reached its maturity and there is clear need to study
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more applicability and adoption of it beyond software development. Agile development
is constantly gaining more interest not only as a project management methodology, but
also as a management trend underlining principles such as self-organizing individuals
and teams, continuous product delivery, and frequent customer feedback. Need for in-
novativeness and complex environments are factors that have led even more in-
dustries and organizations to adopt agile development in their work.
Understanding business process management and change management are logical pre-
requisites before adopting agile development methodology. Seeing value chains system-
atically as rows of business processes and understanding whole end-to-end process
and customer value it produces are essential in process development initiatives. While
currently these process improvement initiatives are increasingly taking place as agile
projects worked by development teams, it is important to have constant business input
to the development work. This is challenging since people who understand well both
business and technology are rare and committing business representatives, who are
used to work in traditional ways, to time-consuming agile projects is challenging.
Change management is critical part in business process change initiatives where new
process or system is wanted to be deployed. Need for change management is present
in various forms in agile projects. Building urgency towards change is needed to be
done within project stakeholders in order to align all to work with the same rules. Usually
this change takes place from bottom to top direction and faces challenges in acquiring
management support and fitting in to organizational cultures. Shift to agile methodology
is not something that happens similarly in each organization: variety of applicable tools
and techniques and ratio between agile and plan-driven project management aspect are
variables in each organization. Agile methodology is proven to work idealistically in cer-
tain conditions. Organizations need to develop their own approaches to agile meth-
odology by adopting ways of working that best suits to their environments.
Deploying agile methodology requires constant change management from all project key
personnel since its fundamental idea is to embrace change and adapt to constantly
changing complex environment. In agile development, changes are both planned and
emergent and change communication is emphasized in daily level. Understanding peo-
ple and organizational factors in development ensures successful change deployment
and quality of the product. By seeing business process changes via three dimensions of
system, process, and organization ensures holistic project planning where both technical
and human aspects are considered. Radical process changes tend to fail due to project
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complexity and underestimated change management efforts. Radical change deploy-
ment is something that agile methodology attempts to avoid by planning only short period
at a time and releasing product features gradually.
Following figure (21) illustrates three theory parts and their central concepts by linking
them together roughly in a chronological order:
Conclusion of studied concepts in the literature review and their
main development stages
Even though agility within software development has evolved to its own field of study
there is potential to scale it more across different industries. Prior agility research is not
outdated, and plenty of earlier findings such as conceptual models and frameworks are
applicable with current agile development theories. It is also remarkable to review recent
agile development literature in critical light since the field is recognized to be hyped and
re-inventing already existing things.
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3. RESEARCH METHODOLOGY
In this chapter the research design and process are described. Chapter includes presen-
tation and justifications of selected methodological choices, defining of data collection
and analysis techniques, and brief introduction of the Case Company.
3.1 Research design
Nature of research questions of the thesis lead research to be qualitative and research
philosophy to be interpretive. Qualitative research is usually associated with an interpre-
tive philosophy in which researcher need to make sense of the subjective and socially
constructed meanings expressed by those who take part in research about the phenom-
enon being studied (Saunders et al. 2012, p.163). In this research it means that the re-
searcher is taking a position within the studied environment trying to make sense out of
rich qualitative data by accepting own and interviewees subjectivism. Research is an
explorative study which aims to clarify understanding of a topic in a situation where re-
searcher is unsure of the precise nature of it. Exploratory design allows research to be
flexible and adaptable to changes. It may commence with a broad focus, but this will
become narrower as the research progresses. (Saunders et al. 2012, p.171) Explorative
approach is justified based on the nature of the topic and research environment: agility
is wanted to be understood and studied broadly due to multifunctionality of the case
organization and narrowed down as the study progresses.
Qualitative data is likely to be characterised by its richness and fullness, based on the
opportunity to explore a subject in as real manner as is possible (Saunders et al. 2012,
p.546). Qualitative research is chosen due to non-numeric and hardly measurable results
of the study. Qualitative research has also ability to reveal new and surprising findings.
It allows researcher to adopt different viewpoints to the studied phenomena which is
essential in this study. Multiple data collection techniques are chosen for data gathering
ulti method qualitative study
(Saunders et al. 2012, pp.164-165). This is due to that research uses participative ob-
servations in data gathering in addition to interviews.
For research approach inductive approach is chosen. In induction naturalistic and emer-
gent research design is used to develop a richer theoretical perspective than already
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exists in the literature (Saunders et al. 2012, p.163). Selection is justified because re-
search is attempting to create new theory rather than testing existing one, and the re-
search process is more iterative than linear. Induction supports well interpretivism and
qualitative study where rich data content and holistic understanding are emphasized.
Elements from both inductive and deductive approaches are likely to be mixed: in de-
duction theory emerges from the process of data collection and analysis (Saunders 2012,
pp.548-549). During data gathering phase of this thesis, analysis have been made and
they have directed in forming theory and testing hypothesis in remaining interviews.
The strategy used in the data gathering is case study. In case study research topic is
explored within its context. It is relevant when rich understanding of the context of the
research and the processes are wanted to be revealed. It suits well with explanatory
why? what?
how? ases are analysed, which gives good overall view of the
studied phenomena within the research scope. Case study setup used in this research
setup is rather embedded than holistic because there are multiple units of analysis se-
lected (Saunders et al. 2012, p.180). Multiple case study has strong likelihood to produce
strong support for the theoretical propositions on which original predictions were based.
Well-constructed case study might enable opportunity to challenge an existing theory
and provide ideas for new research questions. Even though case studies, and especially
multiple case studies, are considered as time consuming and demanding, it is the best
strategy for this thesis where different positions and environments within the studied or-
ganization are wanted to be explored. Figure 22 concludes research design setup se-
lected for this thesis:
Research design choices of the thesis (Adopted from Saunders et
al. 2012)
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Cross-sectional time horizon is chosen for the study because it seeks to describe the
incidence of a phenomenon at a given point in time and have a limited schedule (Saun-
ders et al. 2012, pp.190-191). Data collection and analysis are discussed further in com-
ing subchapters.
3.2 The Case Company
The Case Company of this thesis is a globally operating technology company. It offers
solutions to wide range of industries. Organization consists of a few business areas (BA)
which include product lines (PL). Product lines are responsible of their specific offering
streams below each business areas. Geographically organization is split to market areas
(MA) which all consists of a set of subsidiaries located below the specific area.
The Case Organization in this thesis refers to the global logistics organization of the case
company. In the matrix organization it supports different business areas by executing
logistics and order management operations and maintaining globally dispersed distribu-
tion center network. All the selected cases in the empirical part are related to the case
organization, but they are not necessarily led by it. Solutions that the project cases at-
tempt to build are initiatives that are intent to be used by various business areas across
the Case Company. Interviewees came from several different organizations.
3.3 Data collection
3.3.1 Literature review
Literature review is used to develop a throughout understanding and insight to previous
work that relates to the research questions and objectives. Literature review aims to draw
out key points and present them in a logically argued way by discussing critically studied
material. It also provides intro and lead reader into subsequent sections of the thesis
(Saunders et al 2012, p.115).
Literature review is built on three themes which are logically related to each other and
provide adequate pool of relevant source material. According to Saunders et al. (2012,
p.80) optimal structure for a literature review is to start at a more general level before
narrowing down. Agility only in one of its specific forms would have been too narrow topic
itself and would not fully serve objectives of the thesis. Business process management
and change management are considered rather briefly and used in order to build prereq-
uisites for agility discussion.
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Articles were searched mainly from u  and public Google
Scholar. In addition to scientific journals, approximately 10 books were quoted. In order
to find the most reliable and ground-breaking texts, number of earlier citations was em-
phasized when selecting source material. Primary interest in the literature search was in
finding studies that consider applications and adoption of agile methodology within tradi-
tional industries. Due to limited amount of these studies and core theory located below
engineering and IT domains, those were the most used references in this study. Main
search entries consisted of agile agility agile development
management project management traditional manufacturing industry process
management change management adoption
3.3.2 Semi-structured interviews
Data for the research is collected through semi-structured theme interviews. Interviews
are conducted from three different cases which are described in table 9.
Summary of cases
Case Description Size
A Project of system development & business process re-engineering Small
B Development project for a new system to replace an old one and
process improvements
Medium
C Program to develop a new web-based portal and modernize and
unify processes
Large
Cases were selected based on their recent and ongoing timing, their close relation to the
case organization, and their usage of agile project management methodology. All pro-
jects were independent entities and they do not have any common inter-project activities
or any other interactions.
All cases have been started during 2017 or 2018 and they are currently (Summer 2019)
active. Case in the context of this thesis means not only the development phase of the
project, but all the activities that need to be take place prior a new system is totally im-
plemented. These new solution developments are business critical to whole company
and aim to enable growth and success by improving customer experience and opera-
tional efficiency. All of them aim to replace existing systems with totally new and modern
solutions. Even though cases are not fully comparable due to their differences in size,
resources, and goals, they together provide a comprehensive overview of the current
state of agile development in the case organization.
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Even though cases are known as agile software development projects aiming to produce
software solutions for business purposes, they all represent business process change
initiatives from the Case Company  point of view. Cases represent big and radical
changes where change needs to happen in all three dimensions which were already
brought up in the theoretical background of this thesis: process, system and organiza-
tion (Stoddard & Järvenpää 1994). Interviews attempt to gain insights not only from the
systems development dimension, but also from agile projects and their interactions with
surrounding organization and business processes.
Figure 23 illustrates  and most important project stakehold-
ers.
Selected cases and their most important stakeholders
All interviewees were selected within the case company because the scope of the study
was limited only to the case company. Only managing personnel from each case were
selected. These persons were the best contacts to comment their
progress and answer questions related to more holistic discussion about change man-




Interviewee Role (project) Duration
(min)
A1 Manager (temporary role) 39
A2 Manager (current process/ project) 30
A3 Manager (original head of project) 59
B Manager 1:17
C1 Product Owner (project stream) 1:12
C2 Product Owner (whole project) 60
D Project Owner (A)
Project Owner (B)
Manager for selected experts working in
the project organization (C)
1:30
5 interviews were conducted as face to face meetings, rest two were phone calls. All
interviews were recorded, and data was coded in written format after the interviews. In-
terviewees were provided opportunity to see interview structure before the interview. To
ensure reliability of the results, written interview reports were sent to each interviewee
after the interview and they could make corrections and add information afterwards.
Providing questions beforehand attempted also to increase validity of the results. Ques-
tions were designed to be clear and easy to understand and they are further clarified
during interviews if needed. For ensuring quality of interviews, structure and questions
were iterated with a professional researcher and piloted before the actual data gathering.
Cases were selected so that different viewpoints were considered: cases represent dif-
ferent sized projects led by different people and organizational units. Project managers
came from a variety of different backgrounds and corporate experiences. Relations to
existing theory are formed in conclusion part of the thesis in order to demonstrate that
findings have a broader theoretical significance. With this action generalisability of the
research is attempted to be maintained high. (Saunders et al. 2012, pp.380-384)
Project manager interviews attempted to form a view to the current usage of agile devel-
opment methodology in the case company and answer to the second research question
ization could improve its agility by learning from its prior business cases
where agile development has been utilized . Interview frame was roughly divided into
three parts. Interviews began with more structured questions which defined project sta-
tus and project
progress. Approximately last half of the interview was less structured and focused on
gaining insights of agile development within the projects below three different themes:
technical, management, and communication (Boehm & Turner 2013). After analysing
agility within the cases through these themes project managers were asked to conclude
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their findings and lessons learnt by answering how agile ways of working could be
adopted outside this kind of project environment. Used interview frame is presented in
appendix B.
3.3.3 Participative observation
Since the person conducting this study was an employee of the case company, partici-
pative observation has a role in this research. Case and interviewee selections have
partly been guided by own experiences of the researcher  played
also major role in sample selection. In most cases background information had been
gathered via observations already before interviews.
In this thesis secondary data, data that has already been gathered and documented, is
used in order to analyse current state of the studied phenomenon in the organization.
Secondary data is often needed in addition to primary data to answer the research ques-
tions (Saunders et al. 2012, pp.304-307). Secondary data was gathered from organiza-
. Announcements, newsletters, presentations, blog and
video posts, Yammer, and internal share-point sites of different departments were used
as sources for secondary data.
3.4 Data analysis
Qualitative data is characteristic by its richness and fullness and based on opportunity to
explore a subject in as real manner as it is possible (Saunders 2012, pp.546-548). Data
analysis of this thesis is based on transcription of interviews and notes taken during data
gathering. Data was coded systematically in a single table dividing interviews below
questions and themes. Coding was based on the interview structure with following sec-
tions: project specific attributes, agility and agile development in that specific project
work, agile adoption and barriers, agile capabilities development, and agile adoption be-
yond the specific project work. Those were the main discussion points, but interviews
allowed respondents to give wider observations that were not planned in advance in the
interview structure.
Data analysis attempted to form a solid view to current state and point out potential trou-
bles and development points. In the data analysis and in the interview structure for-
mation, existing theory was partly used and referred. For example, usage to themes such
as technical, management and communication (Boehm & Turner 2014) and considera-
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tion of change in dimensions of system, organization and process (Stoddard & Järven-
pää 1995) were used. In the discussion part results were analysed further and reflected
with the theoretical background.
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4. RESULTS
Results chapter is divided into three parts. First part forms brief introduction of current
state of agile development in the Case Company based on participative observations.
Second part analyses different project cases and their succeeding. Third part considers
results of the latter part of the interviews by analysing agile adoption within different
cases. It also consolidates more subjective observations about change barriers, applica-
bility of agile methodology to other work, and action points related to increasing agile
knowledge within the organization. Appendices C, D and E visualize results in table and
figure formats.
4.1 Agile development in the case company
Prior to representing interview results of project management personnel, current state of
agility and agile development within the case company is briefly introduced. As-is analy-
sis is based on participative observations that have been conducted based on available
materials found from corporate intranet. Corporate digital strategy is also actively com-
municated via public blog and video posts.
Agile development within the case company is defined in its digital strategy managed by
separate digital office. Digital strategy names agile framework  to be primary way to
execute digitalization initiatives: No more massive, multi-year waterfall projects. We will
run our digital program with an agile framework. Continuous deliveries to ensure fast
time-to-market, gradual commitment of investment and continuous improvement The
following definition for agile development is presented in corporate intranet: a method
for creating solutions through collaboration between self-organizing, cross-functional
teams. Agile approach is iterative as the team is abl
tionally repeat phases or activities
pany aims to achieve this via its digital program that focuses on digitally enhanced busi-
ness models, new technologies such as IoT, omnichannel, digitalized processes and
digital manufacturing, and via adding new digital skills and capabilities. All three cases
studied in this t build an improved
digital customer journey for the entire equipment lifecycle chief digital of-
ficer (CDO) compares digital program to servitization: The shift to digital leadership is
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as equally demanding as the transformation that company had undergone from a prod-
uct-oriented company to a services leader over the past decade
Digital strategy notes that We need to build new skills and capabilities codified in our
business systems and processes . This can be seen referring to agile adoption in wider
scale than only in project management work. current operating model imple-
a more focused and
agile organization to improve business accountability and to speed up decision-making,
implementation of our growth plans, and response to market changes
development methodology is recognized to be enabler for new and innovative solutions
development projects from the strategic level. Organization has attempted to be devel-
oped more agile by implementing matrix organization that focuses better on innovations
and technology among other things. In more operative level, c
and its project management office (PMO) are driving forces behind agile project man-
agement. They provide resources, knowledge and other support for project initiatives
across the company and aim to standardize way of doing projects within the company.
There exists systematic model for IT project portfolio management stating how agile pro-
jects are managed including demand, development, and services phases and their main
actions. Model could be taken further to be integrated with business process manage-
ment and change management activities, or business parties could use it as benchmark
in developing their own operating models for agile projects and project portfolio manage-
ment.
4.2 Overview of project cases
Summary of the results of the project case interviews is shown in appendix C. Citations
in the text are translated into English based on recorded material. Usage of agile devel-
opment methodology in solution development was the common factor in all cases. Pro-
ject A was the smallest one, it aimed to define a unified process for the old ways of doing
the work and to build a system to support it. The solution was attempting to replace
various old and not unified practices and systems. Developed solution had greenfield
attributes that were not used prior in any format. Project management changed a few
times during the project and management roles were general including both product
owner (PO) and project managerial responsibilities. Case B was conducted in order to
build a new system to replace an old and outdated one. Project was heavily dependable
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on its only manager who was fully allocated to the project. Both A and B projects can be
considered as business-led solution development projects while C was rather Digital of-
fice-driven. Project C included a few smaller streams which varied as project evolved.
Management roles in it were resembling more agile development than traditional project
management.
All interviewees stated that their projects exceeded their original schedules and
budgets when they were asked to describe outcome of the project in terms of cost,
scope, and schedule. All respondents saw that their project did not reach their scope as
it was defined in the first place when the so called minimum viable product (MVP) was
formed. MVP-thinking raised discussion in all interviews. Project A was said to have too
poorly communicated MVP and lack of decent roadmapping in the beginning which
caused misunderstandings during the project. C1 questioned MVP-thinking and its heavy
the
stone age. MVP should be content driven, not schedule driven  Program owner of the
same project (C2) supported this by underlining organization s ability to support the idea
of incremental and continuous delivery as a challenge. B named planning phase before
starting the project and better idea validation process as key learnings Discovery work
of which projects should even be established should be paid more attention .
Despite the fact that all projects said to have missed their original scope, all interview-
ees named inventing new and better features during the development phase as
one of  successes. Gaining understanding and learning while develop-
ment progresses allowed project teams to be innovative in finding alternative solutions
and even to drop off original business requirements if they were not really needed. Re-
lationship of the agile project and its surrounding company and business appeared to be
similar in each case. Original needs from business representatives were likely to tie
agile projects at some point to work on unnecessary features due to the lack of
system and user knowledge of business. We have had to do complex and even bad
features since business tends to think in old-fashioned way , told C1. Manager of project
B wrong things have been made and partly put the blame on the lack of decent
idea validation process before production. Project A was said to carry historical load of
previous not so successful projects attempting to fulfill the same goal. This was said to
be one factor causing prejudices among some stakeholders which possibly harmed busi-
ness input. Project C was the only case where respondents mentioned strong core team
as a success. This was due to the fact that project was prioritized as a top initiative which
led it to get best resources behind it since the beginning.
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When analyzing failures roughly four themes were brought up that were supported by
most of the interviews. Those and practical examples of each are following (appendix E
illustrates failures further):
1. Inadequate communication between project stakeholders
 Collaboration with the partner company failing in some extent
 Establishing feedback cycles with business owners and users not optimal
2. Lack of commitment of business owners
 Resource allocations for project supporting work too low
 Participation to development irregular
3. Challenges in planning and resourcing
 Agile projects planned too schedule and budget driven
 Resources systematically underestimated (for example roll-out activities)
4. Discontinuities and drawbacks due to lacking competences
 Core team not knowing key technologies precisely enough
 Discontinuity in key personnel and difficulty in finding competence
Different visions between development team and project management about how project
should be managed were present in all cases. Managers of project A named poor com-
munication of wanted requirements from project management and business representa-
tives to the development team as one key learning point what should be improved in the
future. Project B vendor company did not
follow agile-methodology as precisely as it was assumed in the beginning of the project:
When hands were taken off from the steering wheel, they tend to shift back to their own
routines delivering results rather via waterfall-model . Similar relationship with partner
expecting to have solution
spelled in plain English and instead of self-organizing only working hours and costs were
reported . Interviewees of project C did not recognize similar difficulties in their relation-
Commitment is great thing in these planning sessions.
- attitude has evolved more to collaborative planning .
Smaller projects appeared to have bigger difficulties with partner companies.
There are a few potential explanations to that: business-led projects were not used to
agile project work with external partners, their resources were limited, and collaboration
was not coordinated enough, or simply partner companies were not fully committed to
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these projects. Overall, more consultative and customer focused relationship was ex-
pected. Rate of self-organization of developers was seemingly low. One obvious reason
to that could be in outsourcing where individual developers face organizational borders
which are preventing them from interactions with users and other members outside the
project core group.
End user and business representative feedback frequency was named to be de-
velopment area in all studied projects. Still projects varied a lot what came to the end
user and business collaboration. Project B began with decent user usability mapping,
but later practically only business representatives gave input on behalf of the users. Rea-
sons to that were said to be tight schedule and lack of trust to developers to individually
gather and process user feedback. Exceeding schedule was also named to be the rea-
son why project A had to skip some testing sessions with users in the end phases of the
project. big the role
is Towards the end of development phases both
these projects drifted to make decisions more within the core team and mainly without
asking external opinion even though there were cases where external opinion would
have been useful. This was not seen to be such a problem in bigger project C which was
seen more outcome than schedule driven from the beginning. Project C had also dedi-
cated business analysts ate
business needs to developers.
After all, similar pattern appeared to be present in all the studied projects in end user
collaboration according to their managers: it should be included more, but exceeding
schedule and lack of resources are usually having negative impact on it. Concept of
business owner was not necessarily clear enough to people which led business
owner presence to be partly unstable. This is logical since projects were among the
first ones to follow agile methodology in the case company and people acting as business
owners were likely not having previous experiences in acting in such a role. Genuine
end-user collaboration is even harder to maintain, projects said to have those connec-
tions as well, but in the course of time projects tended to concentrate mainly on getting
busi . Getting business owner input was already itself challenging and
required too much extra effort from project management.
Corporate culture was mentioned in some interviews when discussing about challenges
in commitment building and feedback gathering. It was not seen fully to support this kind
of actions according to the manager of project B Can I even ask something from the
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. This is one example of the idea of
agile-supporting organization that was mentioned by D in his interview. If constant
feedback loops, early value delivery and other agile fundamentals are not known
and supported outside the core project group agile development faces obstacles.
Management needs to be involved, a ith
non-agile surroundings B. Various reasons exist to the issue of business
 partly insufficient commitment combat fatique
among owners (A), skepticism towards demo versions (A, C) and no need to concen-
trate on the new system since the old is working properly -thinking (D). Biggest require-
ment for ensuring and maintaining commitment was generally said to be efforts paid on
change and expectation management work. Lack of trust in agile methodology
caused by lacking benchmarks and agile projects failing in delivering concrete
value in early phases of the development can be seen as factors that decreased busi-
ness commitment and support in all cases.
Planning and resourcing can be tracked to be systematically underestimating pro-
jects. Business-led cases A and B appeared to follow more traditional cost and schedule
driven plans while Digital office-led project C was rather valued based on its outcome.
Most experienced and business backgrounded managers showed skepticism towards
radical changes in project planning practices and underlined the need to have clear
budget and schedule even though agile model would need more flexibility in terms of
money and time. As a matter of fac agile ca-
dence When
scope in big picture is not clear it is super important to follow precisely schedules of
smaller sprints told D. Other systematically recurring feature in current project
planning was underestimation of change managerial work required in roll-outs and
in gaining momentum behind the project among businesses.
All the project cases had their milestones in replacing old and existing systems by new
solutions. This goal was not achieved in any project and old system was left work-
ing likely because new system was either not complete enough, transition to new sys-
tems were attempted to be done incrementally/ without systematic plan, or users were
not ready to do the transition. Project A was managed to establish a new platform, but
while the MVP was quite raw plenty of work left still ahead. Ramp-down in project B had
been postponed because new system was not capable to replace the old one in the
original schedule. Project C had streams with different maturity rates which lead ramp-
down and ramp-up activities to be scattered. There had also been difficulties in finding
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common plan to align these activities, but it was hard since each BA tend to drive their
own interests instead of common ones. Failures in systems deployment phases were
seen as the biggest overall drawbacks in the big picture by the director (D) who had had
steering or supervising role in each of these projects: , when
solution is attempting to replace an old one, is the difficulty in getting rid of that old one.
This requires tough decisions and commitment to the first change which is likely going
to be bad and causing negative feedback.  He mentioned that failures in ramping down
old systems are not only adding costs in maintenance but also tying important develop-
ment resources and preventing continuous improvement of the new solution from hap-
pening. When an agile project is active too long people get used to the situation where
two parallel systems are working, and they find it is ok to use the old one. It is change
managerial and psychological issue
Some external factors were named to complicate projects such as more complex sys-
tems integrations and bigger team distribution that were originally planned. Also
changes in project key personnel were realized at least in projects A and C. A1 joined
the project during the development phase and named lack of decent documentation of
prior decisions and other important tacit knowledge that was not transferred to have neg-
ative impact on the outcome of the whole project. In project C changes in project group
were not seen unpredictable when taking into account project  size and its variations.
Finding suitable project managers and product owners was concerned as an issue
in interviews of more senior management (C2; D). D underlined continuum from devel-
opment work to deployment and actual process management as a very important chain
which too often breaks when project gets ready and resources start to work for other
initiatives. This realized in project A while future organization was not in
place early enough, we were late in organizational communication of the new pr .
D also said that even though system knowhow is emphasized in this kind of technology
projects core group needs to have change and process managerial competences.
Process management in this context refers to ability to form a vision of end-to-end cus-
tomer centric process and integrate solution to it. In other words, in addition to the system
it is important that project management sees the future to-be process and organization
that takes ownership over it already in planning and system development phases in order
to ensure continuity and success. C2 named the role of product owner as one key learn-
For the development team product owner is the one who decides
and who knows  PO has great power to influence on the direction in which solution
develops  enough time to the role of product
owner was challenging according to him.
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When project managers were asked to tell if knowledge or experience of agile project
management would have been useful to have before taking the leading role in the pro-
ject, they all responded quite positively. Approximately half of the managers did not have
prior experiences from this kind of projects. In general, prior knowledge of agile was not
named to be such a critical  in most cases. Respondents A2
and C1 told that prior knowledge would have made easier to plan the project and work
with development teams. Situation was opposite in project B where agile project man-
agement was rather driven by the project manager than the partner company developing
the software. Majority of the managers were basically having their first project that used
agile development methodology. C2 found beginning sessions were confusing and
strange but afterwards understood better  and after all, lack of previous knowledge was
not impediment since learning happens by doing and program educates itself . This
quick adoption to agile methodology and the used SAFe-framework (Scaled Agile
Framework) with relatively large and heterogenous project group in Project C was named
as a key success in the project by C2 and D. A1 it is not obligatory prerequi-
hy agile meth-
odology s . Based on interviews,
overall in product owner work knowledge of business process is very valuable as-
set. Other important ones are ability to communicate with development team and
rapid utilization of professional network in problem solving. Agile knowledge be-
sides these helps the PO to cope with developers and enables driving agile practices
also beyond the core team.
4.3 Agile adoption
4.3.1 Agile practices within the projects
Latter part of the interviews was approaching agile methodology via three different
themes. Results were mainly linked to these specific projects, but more general obser-
vations and statements were allowed. Appendix D summarizes main findings of each
theme in all the studied projects.
From technical point of view each project was said in general to have adequate set
of tools available and used. Sizes of the projects were found to set different re-
quirements for tools usage. Project A was smallest one and its managers generally
told that tools did not have a crucial role in the project. Still project appeared to have
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troubles related to the lack of systematicity in documentation and in communication be-
tween the stakeholders.
Management-themed discussion were led by a question related to decision making pro-
cess. All project managers were required to make daily decisions and follow up develop-
ment to oversee that the business requirements set by the management were reached.
Project integration to inhouse IT department and its PMO was discussed, but any con-
clusions about it are hard to form. Only case A was said to have needed more support
from internal IT. D concluded that integration of IT and businesses has been improving
and it currently allows company to run more complex system development initiatives than
before.
Two different project management roles were recognized and present in each
case: classic project management role which was more administrative and product
was to lead the product development by setting requirements for each
development cycle. Managers of smaller and business-led projects A and B were the
ones who were acting purely on both of these roles simultaneously. They were also those
who mentioned tight schedules and lack of time during the interviews. role was
n this subproject which was a stream of a bigger develop-
ment program owned by C2 together with his colleague.
Decision making paths and processes were not seen as problematic in all cases and
managers had autonomy to do most of the decisions without further validation. Commit-
ment building between project stakeholders was done slightly differently in every project:
managers of project A agreed that commitment of business areas was inadequate, and
input were mainly given too User side woke up when product already looked and
felt nice. Input during the development phase would have enabled product to be even
better . Reason was not only due to lack of interest in external parties (business areas)
but also in inexperience of project management: Engaging stakeholders throughout the
project is challenging and should be paid more attention  (A2) Committing stakeholders
, which remained lacking  (A1). Bigger
projects had more systematic ways to include different parties to the development
throughout the project. These ways were for example naming business ownership roles
and inviting those owners frequently to project meetings. Agile cadence (schedule of
regular development checkpoints) was said to be one crucial enabler of success in pro-
ject C. It was also used systematically in project B and less systematically in A, but over-
all its importance appeared to increase while project group increased.
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All projects were following principle ideas of scrum in their formal communication and
development cycles with their own project-specific attributes (scrum is the most widely
used process framework for agile development). ceremonies
were approved generally by all the managers. Small project tended not to follow scrum
as systematically as bigger ones. All interviewees agreed that face-to-face commu-
nication was the most important way of communication when important decisions
were made. Manager of project B stated that team distribution has harmed project work,
Online whiteboard application has enabled
concurrent working and proved to be revolutionary tool in remote working . C1 named
networking with other project streams as an essential prerequisite for establishing open
The more you discuss the more things tend
to progress  It is important to be updated on what happens in different project streams
in order to avoid surprises .
As A3 noted, communication during agile projects can generally be split into two dimen-
sion, internal and external. Those are linked to each other, but they are different sections
requiring different things, scrum is mainly directing internal communication. External
communication requires different type of influencing and it aims to get support and spon-
sors behind the project while internal is about getting operative development done. Ex-
ternal communication was usually seen challenging: it has to be started soon
enough, and it needs to involve people that have not been necessarily aware of the pro-
ject prior. It requires process and organizational knowledge and it aims to enable and
ensure the successful deployment of the solution. Inadequacy of external communi-
cation can be named as one of the common reasons why projects missed their
original goals in replacing old systems with new ones.
Team dispersion was one discussion point in most of the interviews. B and C2 told that
distributed teams have had negative effect on projects. They both underlined the im-
portance of PI (Program increment) planning sessions where project team frequently
gathers to the same location to do planning for the next iteration sprint. B went further
and told that core team cannot be global. Overall, team dispersion was said to be hardly
avoidable and people working in this kind of projects should get used to do work remotely
with the assistance of best possible technological solutions for remote working. D thought
that there are not yet necessary enough experience and competence to run agile projects
in a global team within the company even though projects should be global by default.
He stated: Our customers are around the world  If a global system is developed by
60
a local team the project will not sense the waiting customer value potential and will face
pain when beginning large roll-outs Challenges caused by regional differences in roll-
outs were mentioned at some level in all project cases, which supports this statement.
Also, core groups were after all not fully global in any of these selected three cases.
After all, interviews showed slightly different view to communication in agile projects.
Traditionally, and based on literature, agile development might seem to be very engi-
neering driven and highly focused on certain tools and techniques. All interviews high-
lighted that communication on studied projects were more soft skills
how to present things and collaboratively iterate them before actual development hap-
pens.  online Kanban boards were used the most essential parts of
agile development would be skipped: storytelling, together doing, talking, drawing, put-
ting post-its Told manager of project B.
4.3.2 Change barriers preventing agile adoption
Change management issues were asked from respondents in separate question What
is preventing Agile implementation the most in your organization? in the end of the in-
terviews. Following table concludes named barriers and number of respondents men-
tioning it in interviews:
Change barriers preventing agile adoption
Barrier # of responses
Lack of knowledge/ poor communication of new things 5
Need to stand more uncertainty when outcome is not defined in advance 5
Lack of support from management/ coworkers 4
4
Fear of increasing complexity 2
Tight schedules 1
Effort in establishing closer relationship with stakeholders 1
Changes in project personnel 1
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1. Lack of knowledge/ poor communication of new things
Respondents mentioned most frequently barriers in informing people about new ways of
working. Selling the benefits and showing what is the actual potential added value with
agile methodology needs to be done prior demanding people to adopt it (A1; C1). Lacking
change communication was seen impeding change from happening. Practical examples
and demonstrations were mentioned multiple times as important source to spread and
deepen the knowledge within the company. On the other hand, lack of benchmark-level
successes due to the fact that agile methodology has not been utilized prior was said to
be a critical slowing factor in information diffusion (D).
2. Need to stand more uncertainty when outcome is not defined in advance
Uncertainty that agile methodology requires was named other main source of change
resistant that interviewees had experienced. This was affecting both in worker level and
management level: team members might need to be committed until further notice and
workload might vary more which can be seen causing difficulties not only to the worker
but also for project planning and resourcing (D). People assumed to have a certain level
of control in their work which agility is generally seen decreasing (C2). Agile projects
require accepting uncertainty in some extent. Since agile projects are rather recent in
the case company there have been more traditional approach to project planning when
projects initiatives have been launched. At least business-led projects appeared to have
highly cost and schedule driven valuation and details were wanted to be locked already
in the planning phase (A3; B)  You
have to trust o  told C2 and underlined that
the steering of an agile project should happen during the progress. From management
this requires not only tolerating uncertainties but also actively participation and time allo-
cation to the development work.
3. Lack of support from management/ coworkers
Lack of management support can be seen behind many of these barriers. Inexperience
of agile projects drives to too fixed plans and false expectations which might result agile
projects to be seen in negative light. Agility and agile projects require seamless collabo-
ration of different functional units across the organization. Currently cross-functional col-
laboration is not working as it should be in an optimal scenario which caused problems
in committing different units and getting feedback across organizational borders practi-
cally in all the cases. Corporate culture as an enabler of agility was splitting respondents
roughly to two parts: others saw it too traditional and inflexible for agile ways of working
where room needs to be left for uncertainty and unplanned Everything cannot
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be planned beforehand which needs to be accepted.
attitude is slowing the change, culture in which only outcome is valued, and risks cannot
be taken is braking stated one respondent mainly referring to the role of
middle-management. On the other hand, respondents generally found  top
management rather enabling than preventing agile-thinking. At least some kind of grad-
ual shift to the right direction in corporate culture was mentioned in a few interviews. This
is in line with the earlier mentioned digital strategy which stated that agile methodology
has started to take place in corporate strategy.
4. rn new things
General change resistant, negative attitude towards the change, was mentioned in half
of the interviews. Need to get aware of the change by building up urgency towards the
change and communicating the benefits of it were noted. C1 noted that change manage-
ment is often easily forgotten. He st system development projects are under-
 side-by-side
trainings etc. in order to explain why and how the new way is an improvement compared
to the old one  Change-preventing non-players
were also mentioned.
As in project communication, there exists different levels and types of changes that are
relevant in this kind of change processes like these projects and were present in inter-
views:
1. Changes in working habits of project team members and main stakeholders
 How to involve and commit all to agile development work?
2.
 How to ensure success in system deployment and usage?
3. Changes in corporate culture
 How organization and its people can be made more compatible with agile
development?
Questions illustrate general change managerial troubles that were brought up multiple
times during interviews. They are further analyzed and answered in discussion chapter.
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4.3.3 Increasing agile adoption and knowledge beyond the
cases
Following table 12 gathers responses when managers were asked how they would im-
prove agile project management capabilities within the case company.
Ways to improve APM readiness within the organization
Way to increase agile knowledge # of responses
External trainings/ certificates 4
Interactive learning, learning by doing 4
Learning via networking (forums, ambassadors, communi-
ties)
4
Learning via shared success stories 2
Lack of prior knowledge of agile projects was not considered as a showstopper, but it
had negative effect on overall succeeding in projects. Trainings led by an external party
or certificate trainings were mentioned in 4 interviews. Better intercompany knowledge
sharing was the second general theme brought up by the interviewees. Platform for shar-
ing best practices and networking with other project managers in different organizations
was seen as a potential way to gain and spread agile knowledge within the company.
Information spreads in networks, not in hierarchies or silos, and especially in networks
where people are interested in the same topics and passionate to learn more
Also, systematic and unified templates related to agile project management were asked.
B for example highlighted the importance of discovery work and systematic idea valida-
tion process which takes place before the actual development. A1 would have needed
they are usually ig-
nored systematic project establishment model would have been
needed prior the actual development phase of project A since all the managers men-
tioned planning and communication in the beginning lacking. C1 agreed with common
project establishment model and stated that used project management methodology
strategic initiatives . Based on participative obser-
vation, materials such as templates and guidelines related to project management from
system development point of view are found from corporate intranet, but they are not
necessary known within all the respondents. Also, forums gathering project management
and agile development experiences existed in some extent in internal platforms, but they
had not reached popularity. Agile dispersion via ambassadors, people with knowledge
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and willingness to share information, can be seen already taken place via some of the
interviewees.
4.3.4 Applying agile ways of working in other work
In the end of interviews, respondents were asked to summarize their thoughts about
agile methodology and reflect their experiences from agile projects to other work by nam-
ing things they would see applicable beyond agile projects. Table 13 summarizes prac-
tices which were mentioned by respondents:
Useful agile development attributes to be applied beyond project cases




Systematic and regular communication model 3
Incremental and cyclic development 3
Daily management practices 2
Customer centricity in development 1
Continuous improvement 1
Responses in this question are hardly measurable since these attributes are partly over-
lapping and most of the interviewees gave general level statements without specifying
recommended tools or practices further. Also, the fact that most interviewees did not
have prior experiences of agile development and had their backgrounds outside IT might
have effect on this.
Workflow management, where tasks are systematically progressed and followed, was
named as a top attribute of agile development to be applied in process and project work
in general. Backlog-thinking refers to systematically maintained list of tasks with priorities
that needs to be done in order to finish the product. It also includes the idea to limit the
amount of simultaneously active tasks. Especially backlog maintaining was mentioned
Instead of who
comes first or shouts the loudest developers have been able to show what tasks are
ongoing and accurately tell when their resources would be available for these new tasks
(C1). Basic operational model of scrum is shown in figure 24:
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Scrum-cycle
Systematic communication pattern was also highlighted in almost every interview. Basic
scrum- approach includes frequently reoccurring cere-
monies sprints or development cycles where activities
are either planned or reviewed. Frequent alignment with others was named a few times,
but people saw also difficulties in maintaining that. B and D noted that one common
micromanagement
what did you do - approach focus should be purely on the progress of the development
and workload sharing, not in what every individual is doing. A3 noted that the change in
agile communication should happen from bottom to up direction and people should begin
to understand that it is beneficial for individuals themselves to share their progression
status frequently and openly with others.
Overall respondents considered agile methodology as a potential improvement and only
a few arguments against it were presented. C1 and D, both business directors with higher
seniority level in the company, mentioned that agile development initiatives should have
opportunity to switch delivery methodology to traditional waterfall model in some phases
of the project in order to ensure meeting a certain critical milestone. These milestones
were mentioned to be the first MVP (C1) and roll-out, the time when old system is going
to be closed (D). Some examples of specific application fields were mentioned, for in-
stance R&D and process development teams which have utilized agile development
practices in some extent to their operations. All work where environment is complex and
where something is done for the first time were also mentioned as potential application
areas. On the contrary, some sceptic statements were also re in this kind of
traditional environment this is not often profitable to be applied
manufacturing long lead times which makes utilizing agile development unnecessary for
example in product launch projects.
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5. DISCUSSION
In this chapter, the results of the empirical case study are reflected and discussed in the
light of existing literature discovered prior in the literature review part of this thesis. The
main purpose is to analyse how results of the study could be utilized in the Case Com-
pany, but also to produce new academically valuable knowledge. Chapter aims to an-
swer the research questions of this thesis:
RQ1: What agility in development work means and what changes it requires from
an organization?
RQ2: How case organization could improve its agility by learning from its business
cases where agile development has been utilized?
Overall results showed that the maturity level of the Case Organization in agile develop-
ment is currently relatively moderate. Agility and agile development methodology have
been emphasized clearly in the strategic level of the Case Company and clear intent can
be seen in driving organizational change towards agile ways of working. Business-led
system development projects are becoming more common and they have also started
to utilize agile methodology in their projects. The biggest concern in adopting new project
management model was in commitment building and involvement of business represent-
atives which supports the findings of Waardenburg  (2013) study. It stated that
one of the most challenging parts of the agile adoption
process  change between agile and traditional project work in planning and re-
sourcing was perceived as a challenge. Appendix E summarizes findings by analysing
agile adoption challenges and failures by dividing them into causes, contingencies and
5.1 Meaning of agility and agile development
Even though agility can be seen in a great variety of different viewpoints and disciplines
any conflicts or inconsistency between disciplines could not be found. Due to practicality
and topicality of agile development people in general are starting to get more familiar
with its purposes. Agility can be considered roughly in two abstraction levels: high level
where agility is referred to organizational or enterprise agility which state that organiza-
tion needs to be able to do changes rapidly and gain competitive advantage throughout
these changes. When going to practical level like in application or system development,
67
the same fundamentals exist but practices how to achieve agility are defined more pre-
cisely and industry-specifically.
Any misunderstanding or clarifications were not needed about the usage of terms agility
or agile development during the data gathering. Also, via participative observations agil-
ity was constantly referring to agile development methodology used in project manage-
ment. Insufficient knowledge of agile development and its methods was recognized to
be a big obstacle which is supported by many authors (Laanti et al. 2011; Boehm &
Turner 2005; Hohl et al. 2016). After all, this was not surprising since projects A and B
were among the first business-led projects utilizing agile methodology in the Case Com-
pany. Lack of benchmark-level agile projects with documentation proving their ap-
plicability and strengths could have strong way to increase inter-organizational agile
knowledge. Consequently, this study managed to gather lessons learned and other val-
uable experiences from first applications of agile development happening in the Case
Organization. Results can be used as a basis for further agile development discussion
and organizational capability development, and as a guidance for future agile projects.
Agile development means following principles of agile manifesto. It includes not only uti-
lization of certain tools and techniques but also changed mindset for development work
which highest goal is to increase customer value.
Shift to agile development requires both individual and organizational level changes.
Firstly, individuals need to be made aware of growing importance and potential of agile
development. When this knowledge transfers to daily actions people are likely to under-
stand its benefits on practical level. Business people aware of agile development and
technology are valuable assets for the company as results and various modern au-
thors such as Hoda et al. (2018) and Jovanovic et al. (2017) stated. They are the ones
who are likely to have biggest influence over agile project success as they work in roles
of product owners, project managers, and business owners. They have important roles
as change agents within the organization spreading agile-knowledge. By doing that they
also gradually change corporate culture to more agile-friendly.
5.2 Applicability of agile methodology
Agile development was commonly kept suitable for all the studied projects. When com-
paring project attributes to sweet spot resented by Kruchten (2013) factors soft-
ware outsourcing, high team distribution, and traditional governance model fo-
cused on costs and schedule were all project-level factors that were not in the sweet
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spot , and they were also recognized to cause troubles. From those, team distribution
and software outsourcing model are mainly fixed factors since people involving the pro-
jects come from different countries and cultures
resources for inhouse-production are limited. Governance model including definitions for
project starting, termination, and valuation of the outcome are set by management. Cur-
rently project governance appeared to follow more traditional model which did not take
into account uncertainty of project scope and incremental progression enough.
Effect of project team size is studied by various authors and it is commonly stated that
optimal team size for agile projects is around ten people and teams bigger to that require
plan-driven planning (Boehm & Turner 2004; Kruchten 2013). Based on three project
cases small project (A) suffered the most from changing resources. Small project crew
tended not to follow agile cadence so systematically and too light documentation was
noticed to cause troubles in discontinuities. Big project (C) was split into streams of ap-
proximately ten people in order to manage project better and allocate resources more
efficiently. Difficulties caused by differences and alignment issues between program
streams were noted in Waardenburg  et al. (2013) study and they were also supported
by case C where roll-out and old system shutdown were difficult to manage. Findings
seem to support the theory that agile development methodology suits the best for teams
around ten people.
Even though agile development is mostly studied in software projects, there exist studies
concerning it in wider scope. Environments and projects with high volatility and unclear
solutions (Fernandez et al. 2009) and innovative projects and projects requiring more
flexible management approach (Conforto et al. 2014) are circumstances which also in-
cluded these three project cases, and where agile development would be the best option.
sweet spot
should not be forced (Conboy 2009; Kruchten 2013; Cram et al. 2016). Based on the
results, too big and complex teams and easily predictable or fixed outcomes are main
factors when project should not adopt agile methodology. Industry or product type (tan-
gible/ system) is not affecting conditions
of complexity in environment and product are present and innovative mindset is re-
quired. In current literature agile development is intensively considering software devel-
opment. Studies conducted by other instances beyond it in different fields are supporting
its applicability. With the low maturity and volume of this research it is suggested that the
topic is studied further in the future.
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Lack of management support, low maturity of organization in adopting agile develop-
ment, or corporate culture not supporting it are found factors that effect on success of
agile methodology utilization, but which are not preventing it. Results show that even
though the environment is not optimal for such a project it can succeed and follow
agile methodology if project management has the knowledge and drive to do it. As
a matter of fact, bottom-up direction change is usual in agile adoption and reluctant man-
agement might be the instance who does not want to change (Waardenburg et al. 2013;
Dikert et al. 2016). When comparing adoption of agile methodology between develop-
ment team and business representatives, different contexts sets different requirements
for tools and techniques utilization, which is worth mentioning. Personnel in the case
organization involving in agile projects are usually business owners, product owners,
managers or specialists whose role is not to do the actual development work which might
require more complex practices and tools harder to utilize.
Different frameworks explaining agile adoption process were not found to have high rel-
evance on the Case Organization. Systematic classification of agile practices (Sidky et
al. 2007) and adoption process from project level assessment to matching with organi-
zational practices (Sidky et al. 2007 & Javandi Gandomani 2015) might become useful
ideas in the future when more advanced methods are planned to be deployed. Com-
monly stated theory that each organization must itself decide which practices it adopts
can be seen supported (e.g. Cram et al. 2016; West & Grant 2010). Agile adoption was
also proved to be primarily bottom-up change where people need to understand benefits
by themselves rather than just use given techniques. More systematically shared
knowledge of agile development could be internally shared.
Coexistence of agile and plan-driven methodologies in a single project is a topic which
is recommended to be studied further. Especially a traditional organization, like the Case
Company, cannot fully transform to use extensively agile methodology. Different project
phases require more plan-driven management and controlling styles. Findings are in line
with studies of Fernandez et al. (2009) and Conforto et al. (2014) who stated that hybrid
model for project management combining elements from both traditional and agile ways
of working should be developed.
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5.3 Changes required by agile adoption
5.3.1 Increasing business commitment
Inadequate business commitment to agile development projects was appeared to be the
major barrier in agile adoption within the case company. Agile and traditional project
management have fundamental differences in communication and stakeholder involve-
ment: agile requires continuous involvement of customer opinion, which is critical for the
development. In order to do that, there should be numerous mechanisms for feedback
gathering (Conboy & Coyle 2011). During the case projects, project teams were devel-
oping system solution for different business areas to improve their operations. That made
business areas not only the ordering party of the solution but also the party that should
represent ultimate customers and involve them to the development
feedback cycles were not involving customers which occurred from low business com-
mitment. Low business commitment led feedback cycle to be even smaller and irregular
containing only project core team with the most active business representatives.
According to Conboy & Coyle (2011) and Waardenburg et al. (2013), business repre-
tasks in agile projects are helping the construction of
user stories, discussing and prioritizing product features, and providing feedback
to the development team in a timely manner. In order to commit to its tasks, busi-
nesses overall mindset needs to be changed. Understanding of agile process needs to
be generated among business representatives and their managers. They need to know
their roles and responsibilities in the development process and understand why regular
input and involvement is needed. After all, agile development is all about maximizing
customer value (Denning 2013), and irreplaceable part of the process is business in-
volvement. Business parties should understand that better, and by doing that they should
become the ones who drive implementation of agile methodology in the first place.
Based on this study following ways would increase business commitment in agile pro-
jects in the future:
1. Changing mindset among business representatives
 What agile development means, why it is better than plan-driven ap-
proach, and what it requires from a business representative? Business
should also accept uncertainty and approach development process from
the point-of-view that innovations and new ideas are wanted instead of
locking in to old solutions
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 Generating unified understanding across different business areas that it
is beneficial for businesses to allocate enough resources for agile projects
and give input which in the end potentially increases customer value
2. Product
could be utilized better in knowledge sharing between development and
business
 Establishing and maintaining relationships to business in order to de-
crease barriers in information sharing and ensure continuous feedback
loop
extra
pectations and change management and consider it early enough
Change communication is likely hard since experiences from successful inhouse-
agile projects are currently rare or not easily available. When launching new project
initiatives, maturity of project-involving businesses needs to be analyzed and taken into
account in planning of change managerial activities. Business representatives have im-
portant roles in acting as change agents in business organizations. When entrepreneur-
mindset is taken from project core also among businesses by business owners and rep-
resentatives, awareness starts to gain ground in business process management organ-
izations and their management.
5.3.2 Changing planning and resourcing practices
One major issue in adopting agile development in new organizations is that management
tends to consider agile projects similarly to traditional projects. Agile adoption-related
studies are mentioning that staying in old plan-driven way in project planning and re-
sourcing is an obstacle that agile projects face in organizations which are not fully sup-
porting it (e.g. Jovanovic et al. 2017; Dikert et al. 2016; Laanti et al. 2011). Agile projects
require responsive management and continuous planning. They do not support substan-
tial documentation and fixed and bureaucratic organizations that do not allow organic
changes. (Conboy & Coyle 2011) These factors lead to conflict in an organization which
is used to run traditional plan-driven projects where traditional project-planning dimen-
sions cost, schedule, and scope are fixed as early as possible.
Results support these statements. Implementing new project planning practices, and
modifying old ones to support better agile development, are causing major challenges in
a large organization which is not used to act in software projects and do not have previ-
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ous experiences of agile development. When selecting agile methodology, planning ac-
tivities should be distributed along the project and they should be focused on getting
accurate plans for smaller sprints instead of the whole project. Agile development is
not forgetting the overall view. It assumes that with this uncertainty level project
should not be planned too far from the beginning since change during the pro-
gress is inevitable and even wanted. Roadmapping and long-term visions are still very
important in agile projects especially in bigger and more heterogenous organizations like
the Case Company. Those form the foundations for the whole project work and enable
change communication and commitment building from the beginning of the project. Ser-
rador & Pinto (2015) named quality of the vision and goals, how they fit to larger organi-
zational goals, to be t success. This theory can be
seen supported by the results.
Inadequate stakeholder commitment and obscure deployment phase can be seen con-
sequences of lacking or not ideally communicated project vision. Role of discovery work
and idea validation was discussed in interviews. They play a major role in roadmapping
and MVP defining processes and should be emphasized more in order to avoid unnec-
essary work. Alignment between business and development viewpoints should already
be included in the discovery phase.
High-level action points in improving planning processes to support agile projects are
following:
1. Distributing expectations, like costs and schedule of agile projects, to one
development cycle at a time
2. Agile projects should be approached as investments in innovations which
include tolerating uncertainty in long-term planning
3. Crucial milestones like deployment of MVP and ramp-down of old systems
need to be better clarified in project roadmaps and visions
 Sometimes plan-driven project management might be needed in order to
ensure conduction of crucial phases inside agile projects. When conse-
quences of failure are intolerable, agile methodology is not suitable
(Kruchten 2013)
Project resourcing requires also different approach in agile projects. In the Case Com-
pany, and during the projects, employee need was filled with old employees. This re-
quired adopting different project managerial roles and acquiring new capabilities. Agile
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development requires management style to become-people centric and collaborative in-
stead of commanding and controlling (Conboy & Coyle 2011). Role of product owner is
discussed in various studies, Dikert et al. (2016) and Hoda et al. (2018), for example
underlined the importance of dedicated PO for the success of the whole initiative and
their understanding in business and technology and driving agile ways of working in the
organization. Results supports the importance of product owner in development work.
knowledge are rare and they are most likely tied and irreplaceable in their business man-
agement roles. If project manager needs to act in the role of product owner simultane-
ously, the person is likely to have too big allocation. When project is bigger and more
complex, it needs to start splitting project-managerial responsibilities to different parts in
order to ensure efficient and continuous flow. Following roles are recommended to be
taken into account when project resourcing is made:
 Product owner- leader of the development work and main link between business
and developers
 Project manager- person who ensures that conditions are suitable. Represents
the project outside project group, builds supportive network within the company,
and communicates change
 Business analyst- supports product owner by gathering business needs and
transfers them to product backlog
 Scrum master- ensures performance of operative development by facilitating
daily actions
To summarize findings of this study, following learnings of project roles and resourcing
were made:
1. Agile project  resourcing differs from traditional projects and requires new
competences combining technology and business knowledge
2. Project manager working in multiple roles in an agile project is likely to
become overloaded when project complexity increases
Business owners should be trained more systematically for securing and increasing in-
house-PO capabilities. According to the results, external courses and certificates would
be useful for personnel frequently participating to agile development projects.
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5.3.3 Integrating projects to processes and organizations
When these agile projects are placed in bigger picture, they represent business process
management which aim is to improve value chains by making modifications to some
certain processes below it. Instead of handling those as isolated and disconnected pro-
jects they should be integral parts of business process management to ensure customer
centricity and to fit to whole end-to-end process and value chain. Both business repre-
sentative commitment and improved planning are ways to integrate projects more into
regular business process management. This integration means that instead of highly
software and system development driven approach projects should more systematically
recognize process and organizational dimensions of business process change. Dimen-
sions proposed by Stoddard & Järvenpää (1995) pointed out to be useful framework to
classify project managerial focus areas in complex system development projects. Fol-
lowing figure (25) illustrates dimensions of process change in business-driven system
development project:
Dimensions of business process change
Discontinuities were present in the results: when process management and system de-
velopment are too far apart from each other and continuous iterations are not happening
as they should, quality of the product decreases and development becomes inefficient
when wrong things are made. If project is system driven, it is more likely to ignore
non-technical practicalities of system usage such as deployment and integrating
system to organization en peo-
ple and organization taking ownership over the new system are not defined. Obscure
implementation phases, where both old and new systems are used simultaneously, are
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caused by this same lack of organizational and process planning that have not been
defined and communicated soon enough.
Agile projects are ways to conduct modern business process re-engineering initiatives.
In the theoretical background radical business process changes were found to be very
difficult to conduct successfully and organizational change management was named as
top one factor for project failure. Change managerial issues such as failure to consider
existing organizational culture, failure to anticipate and plan for the organizational re-
sistance, difficulty in gaining cross-functional cooperation and need for change manage-
ment not recognized named by Grover (1995) were supported by results of this study.
Theory also stated that radical changes in business processes are not so popular any-
more since they have high tendency to not succeed. All studied cases had not met their
original goals in their implementation because complexity in all above-mentioned change
dimensions.
Making changes less radical is something that implementing agile methodology in project
management would do with its idea of continuous delivery. Agile development method-
ology suits well together with the current business process management-thinking where
radical changes are recognized to be difficult and tried to be replaced with more incre-
mental changes (Garvin 1995; Melao & Pidd 2000). Also, it needs cross-functionality
which is emphasized in BPM in order to build organizations more process-centric (Dav-
enport 1992; Garwin 1995). Involving people who are going to be affected by the change
is essential. Releasing versions to be used and tested before the final release gives
people time to adopt to the change and even contribute to it before it happens. As change
management theory commonly states, before the actual change urgency towards the
change needs to be established among the people. This requires time and needs
to be done before the actual system deployment can begin, which was pointed out
to be insufficient in all studied cases.
Learnings how agile projects would be better in succeeding from the organizational
change:
1. Appointment of process owners and user networks on early stages of de-
velopment
 Roll-out should be driven by businesses, not the project core team
 To-be accountabilities should be clarified already in the discovery phase
and included in roadmapping
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2. Building urgency towards the change and communicating defined change
plans with implementation schedule
 If deployment of the new system and ramp-down of the old system are
business-critical, strategy should be established how and when change is
happening with the commitment of all the stakeholders
3. To avoid radical change, system development project should attempt to
utilize continuous delivery by gradually implementing new features to
working system
After all, instead of treating system development projects as own entities and temporary
actions listed in project portfolio, they should be seen as integral parts of business pro-
cess management activities led by businesses. When system handover is done and pro-
ject ends, development should not end. It only shifts to maintenance phase where system
and process changes are rather continuous improvements than independent develop-
ment projects. Agile mindset is something that should remain in regular business process
management work outside agile initiatives. Managing flow of actions, gathering frequent
customer feedback, and establishing systematic communication pattern are practices
that should be utilized more commonly, and they fully support major process manage-
ment objectives such as those found by Palmberg (2009). Based on the results, agile
methodology can be said to be the best option to run bigger and more complex projects
as the corporate digital strategy stated.
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6. CONCLUSIONS
Final chapter concludes the results of this study. Firstly, managerial implications and
contribution are summed up. Secondly, academic contribution is analysed after which
limitations are reflected. Need for future research is reviewed in the end of this chapter.
6.1 Managerial implications and contribution
Study was conducted as an embedded multiple case study attempting to gain insights of
current state and utilization of agile development methodology in a traditional organiza-
tion. Starting point was to find out how businesses not producing software have adapted
to conducting business-led agile system development projects. Beyond the selected pro-
ject cases and their specific attributes, best practices and potential to transfer agile ways
of working to business process management work in general was analysed. Projects and
their managers formed a comprehensive sample of different viewpoints to the studied
phenomenon. This kind of research setup served well the exploratory nature of the re-
search where more knowledge about the studied phenomenon within a certain environ-
ment was attempted to be gathered. After interviews, all different viewpoints were con-
solidated to form the results of this study.
How case organization could
improve its agility by learning from its prior business cases where agile development has
been utilized? essential findings from managerial point of view are listed be-
low. After that, results are summarized and illustrated below three main themes with
concrete action points based on the findings:
1. Agile development enables better ability to make innovations which is why it
should be utilized in projects which attempt to make something new and unique
2. Collaboration between business representatives and system developers require
more mutual time allocation and effort in communication
3. Agile projects should be planned continuously and measured primarily based on
output
4. Roles in agile development differ from traditional project management and re-
quire new capabilities from a traditional organization
5. Linking to-be process and organization to the system development in early
phases enable smoother deployment phase
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6. Project complexity tends to lead to challenging roll-out where agile methodology
cannot alone ensure successful system deployment
7. Change and expectation management work require large time allocation from
project core team and is key enabler in project success especially in reluctant
and traditional organizations
Following figure 26 sums up three main themes and proposes action points how they
should be handled in the future:
Managerial implications
Agile development might partly be considered as a hyped approach, and it is important
to note that it is not necessarily granting cost or time savings. Before making revolution
by switching all work to be done in an iterative and agile way, first should be considered
nature of the work. In agile projects there exist phases which are better to be done via
plan-driven way. Best option is to know both ways and utilize them in a suitable ratio
depending on a specific work phase.
Agile development has conceptualized plenty of useful practices and tools. Most of them
have been used before they were connected to be agile. Its fundamental ideas of visual
workflow management, frequent feedback cycles, and early value delivery are examples
79
of ideas that are highly recommendable to be utilized beyond certain project works. Sys-
tematic communication pattern of scrum with its regular ceremonies
work to establish truly iterative and customer focused development.
6.2 Academic contribution
During literature review it was stated that theory related to agile development and its
adoption beyond software development is a weakly studied topic lacking empirical evi-
dence. Empirical studies of agile development are heavily concentrating on software and
IT related journals. Even though agile projects are usually conducted by a team including
personnel from both system provider and customer buying the system, studies are con-
stantly giving the biggest focus on seeing projects from de
study took an opposite approach and attempted to study the topic from business point of
view, especially in traditional manufacturing industry, and via respondents that do not
necessarily have prior experience of agile software development projects. Business pro-
cess management and business process changes have not been prior seen in the pri-
mary scope of agile development. This thesis attempted to consolidate theory from both
themes and gain more comprehensive view over an agile project as a business process
management initiative where not only system dimension, but also process and organi-
zational dimensions are considered. Study was not only limited to agility in system de-
velopment phase, it included analysing project entities from pre-planning to deployment
and maintenance phases.
To conclude, this thesis reached it objectives and managed to answer to the research
questions. Results pointed out that adopting agile development in traditional business
environment can be challenging and requires both large and small changes. Agile devel-
opment has unquestioned potential in increasing overall agility of the company. When
products and customer needs are getting more complex and requiring more digital solu-
tions it is likely that agile development methodology is also going to increase its utilization
rates in traditional industries and among business people. This thesis is one step to get
closer in understanding agile development and its potential from business point of view.
Results are good baseline in beginning of reviewing agile projects and systematically
collecting lessons learned from those and applying learnings to upcoming projects. Via
these lessons agile knowledge can be shared within the organization and spread to be
utilized in applicable fields outside system development projects as well.
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6.3 Limitations
Results of this study have certain limitations which need to be acknowledged. Firstly,
study was limited within one company. Population for suitable sample selection was very
small which led interviewee selections to be practically fixed without opportunity to get
wider sample. On the other hand, only key people were included which maintained cred-
ibility of gathered data high. To ensure validity of the results, at least two interviewees
were selected from each case. Interviewee and case selection served well the purpose
of the study which was to study a certain organization. Because of the nature of the case
study, results cannot be generalized for all environments and industries. To be able to
have more general view over these topics, more research needs to be conducted.
Because empirical data is gathered via interviews, it is practically impossible to collect
data fully objectively. It is possible that answers have been interpreted incorrectly. Author
of this study was employed by the Case Company throughout the study. This needs to
be taken into account when analysing objectivity of the study. Also, there is possibility
that data gathered via interview is not truthful, which was attempted to be avoided by
selecting multiple interviewees from each case. Since exactly matching literature about
the subject of the thesis was not found, used references are from different subjects and
contexts and combined in this thesis accordingly to its themes. Due to limitations, only
the most important and relevant studies were fitted in literature review. Especially agile
development literature was usually coming from software development and IT-engineer-
ing fields. Due to this, applicability and generalisability of those studies in wider business
context can be at least partially questioned.
6.4 Future research
As study was limited to a certain company, it is important to research other companies
and industries to get more generalizable results. Study appointed many practical issues
that could be interesting topics to be researched further. Hybrid approach getting the
best practices from both agile and plan-driven management models within one project,
was mentioned by a couple of authors in the literature review. According to this study,
especially traditional industries switching to agile ways of working might benefit from a
model telling them more concretely how these two methodologies could be successfully
combined within one project.
Other potential future research could be in roll-out activities of agile projects. Results
showed that achieving this milestone where new system is replacing old one is likely
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failing in agile system delivery projects. This revealed potential issues to be taken into
further investigation. Agile research is commonly not considering system deployment
phases as much as development.
Change and expectations management work were constantly noted to produce troubles
in studied cases. Further research might be useful in order to make guideline how
change communication in complex agile projects should be handled. This could be uti-
lized as a tool for project management. Utilization of agile development in international
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APPENDIX A: LITERATURE OF APM ADOPTION
OUTSIDE ASD
Article & research design Contribution
Stare, A. 2014, "Agile Project Manage-
ment in Product Development Pro-
jects"
Survey
Many agile practises are already existing in the examined projects, but
practices are not implemented in a systematic way. Larger and more de-
ject performance.
Case study
Implementing agile practices (mainly Scrum & Kanban) improves change
implementation by establishing iterative collaboration between develop-
ment and users (transparency) in business process management related
projects. Project initiative needs to match agile ways of working.
Fernandez, D.J. & Fernandez, J.D.
2009, "Agile Project Management
Agilism Versus Traditional Ap-
Literature review
Need for APM is clear in projects with high volatility and unclear solutions
and goals. Dissatisfaction and criticism agains
hybrid approach to project management proposed to be developed. More
research outside software development needed.
Birkinshaw, J. 2018, "What to expect
from agile"
Case study
Implementing new practices is more difficult than suggesting them. Proper
coaching and support are needed in agile transformation. A bank can im-
plement agile practices and gain benefits out of it. Agile is starting to mi-
grate on mainstream business, comparable experiments and explorations
are suggested to be shared.
Conforto et al. 2014, "Can Agile Pro-
ject Management Be Adopted by In-
dustries Other than Software Develop-
ment?"
Exploratory survey
APM approach is suitable at least within innovative projects and projects
which require more flexible management approach. Studied companies
are having APM enablers more than expected, need for hybrid project
management model proposed.
project management beyond software
Systematic literature review
Agile research beyond software industry is scattered and rare. Some sci-
entific evidence of agile adoption exists in the fields of innovation manage-
ment, product development, construction & real estate, education and ser-
vices.
Rigby, D.K., Sutherland, J. &
Takeuchi, H. 2016, "Embracing agile"
Article
Management understanding is the biggest impediment in adopting agile
practices. It is obvious that agile practices can be successfully extended
outside IT if they are managed well.
Denning, S. 2012, "How Agile can
transform manufacturing: the case of
Wikispeed"
Case study
The same management process revolution of agile is coming inexorably to
manufacturing. Using agile development in car designing process resulted
to innovative product with less time and cost consumption. Corporate cul-
ture is the main barrier for manufacturers to adopt agile development.
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APPENDIX B: INTERVIEW FRAME
1. Project details
a. What was your role in the project?
b. How frequent work your role required?
c. would you describe outcome of the pro-
ject?
d. What was successful in this project?
e. What was not successful in this project?
f. What were the key learnings?
2. Agile project management
a. Did you need to understand agile development methodology during the project?
i. How these competences should be developed within the organization?
b. When comparing this project to more traditional ones what were the key differ-
ences in following aspects and how did you find those enabling project to suc-
ceed?
i. technical (tools, platforms, ways to follow progress and allocate re-
sources)
ii. management (decision making, self-organizing teams, hierarchy,
change management)
iii. communication? (meeting frequencies/ agendas, customer/ end user
collaboration, documentation, learning)
c. Would you utilize or recommend agile based project management model to
other projects and work?
i. Which practises and why?
ii. To what kind of projects or process work and why?
iii. What is preventing Agile implementation the most in your organization?
3. Ending
a. Are you interested in topic, is there potential? Should there be more trainings
etc? (free speech)
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APPENDIX C: SUMMARY OF PROJECT CASES
Project A Project B Project C





Old system partly replaced,
new process and organiza-
tion established. 1yr.
Development partly ready,
roll-outs begun. Old system
not replaced.1yr.
Development partly ready, roll-outs










schedule exceeded, 80% of
the original scope achieved.
Moderate: schedule ex-
ceeded, 75% of MVP work
done. Budget exceeded.
Compared to small re-
sources project proceeded
well
Good: Schedule exceeded, scope
grown but managed efficiently. Pro-
ject success rather measured via
usage rates of the new system
Successes - Appearance of new ideas
to handle the process
- System exists and there is
finally ownership in taking it
further
- User stories and usability
design included well
- Managed to spot and drop
off some business require-
ments that were not needed
- Amount of learning huge
for the first decent busi-
ness-led agile project
- System and its features itself
- Ability to spot and react to possi-
bilities and troubles in advance dur-
ing the project
- Strong core team
- SAFe framework and agile rou-
tines serving well the project and
adopted easily
Failures - Commitment and input
from business areas inade-
quate
- Support from internal IT
department inadequate
- Amount of tacit knowledge




- Partner company did not
meet expectations
- Collaboration with the
partner company
- Unexpected physical dis-
persion of the project team
harming collaboration
- Core team too light




- Goals vs resources were
not realistic
- MVP definition partly too minimal-
istic and software driven for busi-
ness to support
- Underestimation of systems com-
plexity constantly causing extra
work
- Roll-out work underestimated
- Commitment and time allocation
of BA:s too low




- Stakeholders and end us-
ers should be involved
more, more communication
required
- More focus should be put
on representing ideas to
developers and users
- Knowledge of systems
need to take in to account
in resourcing
- Role of project manager is
very essential
- More attention should be
paid on partner selection
- Discovery work before the
actual development work is
should this even
be done?
- Resource needs of agile
project, especially in the
core group
- Role of PO is essential
- Agile cadence and planning ses-
sions are important to follow pre-
cisely
- Backlog refinement is challenging
and needs more resources
- Roll-outs and MA communication:
change and expectations manage-
ment require resources
- It is ability to postpone critical de-
cision not time or cost savings that
should drive to agile projects
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APPENDIX D: NGS OF IN-
TERVIEWED THEMES
 Project A Project B Project C
Technical  - In such a small project
group tools do not play a
big role, only add complex-
ity
- Unified practices and
commitment to the usage
of tools important
- Tools can be taken too
far where they are not
serving agility anymore
- Drawing and storytelling
are the most important
things in agile
- More business-oriented us-
ers might find technical boards
etc. tools too heavy and com-
plicated
- PI (Program increment) plan-
ning, agile cadence and back-
log refinement key practices
enabling succeeding
Management  - More systematic ap-
proach to daily manage-
ment would have helped.
- Decisions should be vali-
dated more with stakehold-
ers
- In such a short project
team should not change
- Dispersing decision mak-
ing as close to customer
as possible is essential.
- sion
rate was unexpectedly
high which harmed the
project
- Top-down decisions
might be forced even
economic criteria
- In addition to self-organizing
teams, managers and owners
need to be actively networking
with other project streams
- Clear commitment to tasks in
planning with rather collabora-
is seen as positive
Communication  - Not so systematic, stake-
holders not involved and
committed enough and too
late




should be in the product
instead of individual allo-
cation
- Remote and concurrent
work are constraints in ag-
ile projects
- Scrum communication pat-
tern is complex but handy
- Ways to unformal communi-
cation are essential: cases
should be solved immediately,
not waited to formal meetings
- Suitable level of end user in-
put should be found: too much
is not good either
92
APPENDIX E: SUMMARY OF CHALLENGES
